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Five Documents comprise this Proposal:
1. This document, which gives the overview and makes the case for the substantial
technical advantage and impact of the ELENA upgrade to CERN’s AD.
2. The most recent case for the importance and richness of the scientific program
at the AD is in the report on the May 2009 workshop: “New Opportunities
in the Physics Landscape at CERN” convened by CERN’s Director General
and the Research Director to consider the prospects for future non-LHC physics
at CERN. A copy of this report, written by H. Abramowicz, is given in the first
part of the Appendix.
3. “ELENA - a Preliminary Cost and Feasibility Study,”
M.-E. Angoletta, M. Barnes, A. Beuret, P. Belochitskii, J. Borburgh,
P. Bourquin, M. Buzio, D. Cornuet, T. Eriksson, T. Fowler, M. Hori,
E. Mahner, S. Maury, D. Mo¨hl, J. Monteiro, S. Pasinelli, F. Pedersen,
U. Raich, L. Soby, P. Strubin, G. Tranquille, and T. Zickler.
A copy of this report is given in the second part of the Appendix.
4. A list of approved experiments at the AD with their members and affiliations is
presented in the third part of the Appendix.
5. A letter from Prof. Swapan Chattopadhyay of the Cockcroft Institute expressing
his strong interest in participating in the construction of ELENA.
1 Overview
CERN has a splendid tradition of pursuing fundamental physics on a variety of
energy scales. For antiprotons, CERN famously produced the high-energy SPS beam,
but also the world’s only and unique sources of low-energy antiprotons – first the Low
Energy Antiproton Ring (LEAR) and now the Antiproton Decelerator (AD). LEAR
and the AD led to widely recognized scientific successes that include:
• the trapping, cooling and accumulation of extremely cold antiprotons, more than
1010 times lower in energy than the LEAR and AD antiprotons
• the most precise comparison of the charge-to-mass ratios for the antiproton and
proton, resulting in the most stringent test of CPT invariance with baryons
• some of the most precise studies of CP violation
• the observation and laser spectroscopy of metastable antiprotonic Helium atoms
• the first observations of fast and slow antihydrogen atoms.
The scientific demand for low-energy antiprotons at the AD continues to grow. By
now there are four experiments running at the AD, a fifth one is approved, and fur-
ther proposals are under consideration. Thus, CERN’s unique Antiproton Decelerator
can no longer provide the number of antiprotons needed. As antihydrogen studies
evolve into antihydrogen spectroscopy and gravitational measurements, the shortage
will become even more acute.
It is now possible to consider more rapid progress and much higher measurement
precision by upgrading the AD to increase and optimize the number of cold antiprotons
that can be trapped and accumulated. To achieve this the construction of the Extra
Low ENergy Antiprotons (ELENA) upgrade to the AD is proposed. This upgrade
involves the addition of a small storage ring and electrostatic beam lines whose design
parameters have been carefully studied and agreed upon over several years.
The ELENA upgrade will not only enable higher quality low-energy antihydrogen
physics at CERN over the next decade, it will also be an accelerator test platform of
use in developing the methods needed for future generations of low-energy facilities. In
a decade, a new generation of low-energy antiproton sources may start with FLAIR [1],
a facility that is being planned in response to the ever-increasing interest in low-energy
antiproton physics. ELENA will provide vital experience and methods for the design
and operation of such future facilities. However, at least during the next decade there
is no alternative low-energy antiproton source for physics to be done now.
2 The Scientific Case for the ELENA Upgrade
There is a huge interest in the very compelling scientific case for antihydrogen and
low-energy antiproton physics. This case has been regularly reviewed and approved by
the SPSC and the CERN management. The scientific case was made most recently at
the Workshop on “New Opportunities in the Physics Landscape at CERN” [2] that the
Director General and the Research Director convened in May of 2009. The summary
report [3] for this workshop, just issued at CERN, is submitted as part of this proposal.
Nevertheless, we present here a short list of key points from this report:
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2.1 Physics Motivation
• Many predictions of the established Standard–Model and General–Relativity re-
main experimentally unverified in the antimatter regime.
• Specific Standard-Model-Extensions govern a large set of the emerging effects
relevant for low-energy antimatter experiments.
• Searches for new interactions can be carried out by studying discrete symmetries
such as CPT.
• The prospects of performing spectroscopic investigations of antihydrogen opens
the possibility for CPT tests more stringent than ever done before.
• Antihydrogen is particularly well suited to determine the gravitational force on
antimatter and examine the weak equivalence principle.
• Pioneering experiments have led to precise values and accurate tests and con-
tributed to the NIST adjustments of fundamental constants.
2.2 Existing Experiments
• AD-2 (ATRAP) has demonstrated the production of antihydrogen in a Penning-
Ioffe trap, and makes continued progress towards trapping using 1.2 K plasmas.
A new Ioffe trap is under construction. A Lyman-α source is starting to produce
laser light needed for further cooling and for the precise spectroscopy.
• AD-3 (ASACUSA) performs precision spectroscopy of antiprotonic Helium atoms,
testing CPT invariance and contributing to the CODATA fundamental physics
constants. Measurements of the ground-state hyperfine splitting of antihydrogen
are foreseen with a “cusp trap” or a super-conducting Paul trap followed by a
Rabi-type atomic beam line.
• AD-4 (ACE) follows an ambitious aim of contributing to cancer therapy. The
availability of ultra-low-energy antiprotons would provide the possibility to per-
form nano-dosimetry and biological studies on the cellular level.
• AD-5 (ALPHA) is working to demonstrate trapping of antihydrogen atoms in
a magnetic multipole trap. The long term goal of this work is a spectroscopic
comparison of hydrogen and antihydrogen The apparatus will be modified and
expanded to perform increasingly precise microwave and laser spectroscopy of
antihydrogen.
2.3 New Experiments
• AD-6 (AEGIS) intends to measure the gravitational interaction of antihydrogen
with a precision of 1 %. The experiment has been approved and the installation
of the apparatus will happen during the next two years.
• Proposal by the PAX collaboration for: “Measurement of the spin-dependence of
the proton-antiproton interaction at the AD-ring” [4].
• Letter of Intent for: “A measurement of the acceleration of antihydrogen in the
gravity field of the Earth” [5].
• Letter of Intent for: “Double-strangeness production with antiprotons at the AD-
ring” [6].
• Letter of Intent for: “Antiprotonic atom X-ray studies at AD from selected ele-
ments with low Z” [7].
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3 The Technical Case for the ELENA Upgrade
The figure of merit for the antiprotons available to much of the approved and con-
templated AD experimental program is the number of cold antiprotons that can be
accumulated within a trap per pulse of antiprotons delivered from the AD. There is
now enough experimental experience with slowing down, decelerating, trapping and
cooling antiprotons to easily and reliably estimate the very substantial improvement in
this figure of merit that the ELENA upgrade to the AD would provide. This section
contrasts the number of cold antiprotons that have been accumulated per AD antipro-
ton pulse, with the dramatically larger number that the ELENA upgrade will make
possible – a substantial improvement by a factor of 10 to 100, depending upon the
experiment. This section is complete, even though it is short, because the numbers
and efficiencies provided are based upon experimental demonstrations that are beyond
dispute.
3.1 Current accumulation of cold antiprotons
The methods for accumulating cold antiprotons in traps were developed at CERN
by the TRAP collaboration [8]. Antiprotons from LEAR were slowed by passing them
through thin metal degraders, captured in a Penning trap formed by the rapid applica-
tion of kV potentials within a strong magnetic field, and cooled by collisions with cold,
trapped electrons till they were in thermal equilibrium with the surrounding liquid He
temperature at 4.2 K. These trapped antiprotons, with an average energy of only 0.3
meV, were thus more than 1010 times lower in energy than on ejection from LEAR.
These same methods are used with AD antiprotons by ATRAP and ALPHA to
produce antihydrogen, and AEGIS proposes to do so. ASACUSA also uses these
methods with a modification to be described. In the early days of the AD, up to
2×104 antiprotons were captured and cooled from an AD pulse of 3×107 antiprotons,
i.e. with an efficiency of only 8×10−4 [9]. (A pulse of antiprotons is delivered by
the AD approximately every 100 seconds). Antiprotons can be added to the trap
from successive pulses of AD antiprotons; this accumulation of trapped and cooled
antiprotons is often referred to as “stacking” [9].
Recent improvements [10] made it possible to increase the number of antiprotons
accumulated per AD pulse by about a factor of 5 so that now up to 1.3×105 antipro-
tons are accumulated from an AD pulse and transferred into a 1 Tesla trapping field,
giving a total efficiency of 4×10−3. In 15 minutes, more than 1 million antiprotons
can be stacked into a trap for an experiment without the ELENA upgrade. These
numbers give the scale of what is now possible for the ATRAP [11] and ALPHA [12]
collaborations that rely entirely upon these methods, and what can be expected by the
AEGIS collaboration [13].
The ASACUSA collaboration [14] also uses these methods, but with a radiofre-
quency quadrupole decelerator (RFQD) and a much thinner (1.2 µm) plastic foil re-
placing the thin metal degrader [15]. The 12 meters of antiproton beam path required
to install an RFQD and its associated beam line elements, as well as its high construc-
tion cost keeps this option from being used by experiments at other locations in the
AD.
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The RFQD decelerates the 5.3 MeV antiprotons from the AD down to 50 - 120 keV,
and the thin plastic foil slows the antiprotons to the required energy (< 10 keV) for
trapping. It is important to note that of the 2×107 antiprotons extracted from the AD
every minute, the RFQD decelerates 25% (5×106), whereas most of the antiprotons
(1.5×107) miss the longitudinal acceptance of the RFQD and do not get decelerated or
trapped. More antiprotons (∼3.5×106) are lost during the deceleration in the foil or in
the first few seconds after closing the trap, so that ultimately around 106 antiprotons
are cooled and accumulated per AD pulse [15]. On average, this corresponds to a net
efficiency of ∼ 5×10−2 (106/2×107). The RFQD thus makes it possible to accumulate
∼ 10 ± 2 times more antiprotons in a trap per AD pulse than what is currently being
achieved using a degrader with no RFQD. To some extent these numbers are subject
to the day to day performance of the equipment.
Though the construction of the RFQD was a substantial step forward, for several
reasons, based on experiences by the ASACUSA collaboration during the operation
of the RFQD over the last decade, this type of decelerator is not an appropriate AD
upgrade.
1. The ELENA ring with multi-bunch extraction would provide ∼ 100 times more
antiprotons in a trap per AD cycle, compared to∼ 10 more for the current RFQD.
2. No cooling of the antiproton beam is possible during deceleration of the beam
in an RFQD. The quality of the slowed 100 keV antiproton beam is thus de-
termined by the beam quality of the 5.3 MeV input beam. Measurements have
shown that the emittance of the ASACUSA RFQD beam at 63 keV is extremely
large (around 100 pi mm mrad); ASACUSA now suffers from high beam losses
when using an achromatic spectrometer to transport this beam with a typical
diameter of 40-50 mm over a distance of 4 meters. Based on this experience, it
would seem extremely difficult to distribute such a beam to other experiments.
3. The input acceptance of the RFQD is small - the design value of the ASACUSA
RFQD was 10 pi mm mrad, but experiments have shown that the highest beam
quality needed for efficient antiproton trapping is achieved for only the central
< 1 pi mm mrad part, which is much more demanding than the design specifica-
tions of the AD. In practice it was difficult to achieve and maintain this optimum
performance without frequent and time-consuming tuning of the AD electron
cooler and beam transport lines, and so the ASACUSA RFQD beam is strongly
perturbed by any small changes in the beam quality of the AD.
4. Antiprotons trapped right at the output of the RFQD can be cooled and ex-
tracted to other experiments, in principle, but only with a low duty cycle and
consequently a much lower effective efficiency so far.
5. At the AD hall there is no room for a single RFQ decelerator that could be shared
by all of the users, and certainly not for an RFQ decelerator for every experiment.
There is a clear consensus among the four AD experiments that an RFQD is not
the upgrade path for the AD. The ASACUSA collaboration has probed the limits of
the AD followed by an RFQD technology in the last decade, such that further large
improvements in the number of trapped antiprotons can only be achieved using a cooled
antiproton beam from ELENA.
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3.2 ELENA optimized for trapped antiprotons
ELENA is a small circular decelerator which slows the AD antiprotons to 100 keV,
cools them via integrated electron cooling, and delivers the antiprotons to the various
experiments via electrostatic beam lines.
ELENA is clearly the best known upgrade option for the AD. Its attractive features
include:
1. The input acceptance of ELENA matches well the AD emittance, as needed for
routine operation of a general facility.
2. Electron-cooling within ELENA will produce an antiproton beam quality that
makes it possible to distribute pulses of 100 keV antiprotons to experiments
through electrostatic beam lines.
3. ELENA can be located within the existing AD hall without requiring the expen-
sive relocation of experimental areas.
Each of these points are discussed in detail in the ELENA feasibility study [16] sub-
mitted as part of this proposal.
From the ELENA feasibility study [16], and from the RFQD demonstration [17],
it is easy to estimate the greatly improved antiproton trapping efficiency that can be
expected after the upgrade. The AD and ELENA will deliver well-cooled pulses of
2.5×107 antiprotons to the experiments through electrostatic beam lines. These beam
lines will be shielded to minimize the effect of the stray fields from the solenoids used
by the experiments. About half of the antiprotons sent to the experiments are expected
to pass through extremely thin vacuum windows located at each of the experiments,
to separate the AD/ELENA vacuum from the much higher vacuum needed within the
antiproton traps. The result is that it should be possible to trap approximately 107
antiprotons from one pulse, or about 30% of the 3×107AD antiprotons.
The ELENA upgrade to the AD thus promises a very large increase in the number
of cold antiprotons that can be accumulated in traps. Compared to AD antiprotons
slowed entirely within a degrader, the ELENA upgrade would result in more trapped
antiprotons per AD pulse by about a factor of 100. Compared to AD antiprotons
slowed using an RFQD, the ELENA upgrade to the AD would result in more trapped
antiprotons per AD pulse by a factor of ∼ 10, see the previous section 3.1. In addition
an improved duty cycle is expected, leading to an even larger enhancement.
ELENA will increase the trapping efficiency to the point where it is important to be
able to divide AD pulses between experiments, or to direct each pulse of AD/ELENA
antiprotons to a different experiment. For example, while one experiment is using
its antiprotons (cooling them, manipulating them, forming antihydrogen from them,
ramping traps, etc.), another can be accumulating its antiprotons. The electrostatic
beam lines are compatible with rapid and stable switching of antiprotons from one
experiment to another. ELENA has also been designed to divide a pulse of AD an-
tiprotons into four bunches that can be sent to up to four different experiments before
the next AD pulse of antiprotons arrives.
The capability to provide higher energy beams to experiments, if so requested (i.e.
by ACE), would not be affected by the ELENA upgrade.
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3.3 The future of antiproton physics
Through the years, first with LEAR, then with the AD, CERN has developed a
unique low-energy antiproton research platform. The next step will be ELENA.
Looking to the future, it is clear that there will be an ever-increasing demand for
low-energy antiprotons; in fact soon the demand might be beyond what CERN can
supply and there will be need for a new source allowing for the ever-wider physics
program. The science experiments and the thriving low-energy physics community can
be expected to continue its steady progress over the next decade only at the AD - there
is presently no alternative.
FLAIR [1], an addition to the substantial FAIR [18] facility that is being planned
at the GSI in Germany, is just such a source as it will provide both low-energy ions and
low-energy antiprotons. The FLAIR source, according to present design values [19], will
have an advantage over the AD plus ELENA project, not so much by having a higher
low-energy antiproton yield per time, but rather more through the desired possibility of
slow extraction, providing a continuous beam needed by several suggested experiments.
In addition, substantially more floor space will be available for experiments. The
aspirations to make FLAIR an important addition to the activities with low-energy
antiprotons will be at least a decade from now. Up to that time AD/ELENA will be
the sole source for low-energy antiproton physics world wide.
Experiences at existing low-energy storage rings such as ASTRID (Aarhus), TSR
(Heidelberg), CRYRING (Stockholm), and AD (CERN) will certainly help in the de-
sign, construction, and commissioning of ELENA. The subsequent FLAIR will un-
doubtedly also profit from this past experience as well as from the understanding that
will come from operating ELENA.
3.4 Accelerator physics and training at ELENA
The “post-deceleration ring” that is ELENA provides the opportunity for interest-
ing, important and manageable accelerator physics studies because of the challenges
involved in realizing a very low phase space volume as the beam energy is reduced.
Though being partly explored at the just mentioned low-energy storage rings, chal-
lenges remain to be solved, not least for the low-energy antiproton beams.
1. Intensity limit to low-energy bunch compression:
The space-charge limit in “normal” synchrotrons is well understood. However,
the ELENA post-deceleration is to energies that are orders of magnitude lower.
Short (e.g. 1 meter) bunches are needed to fill traps, generated by rotation of
longer bunches in phase space in a very short time (less than a millisecond).
Near the end of this process, just prior to ejection, the space charge effect is
highest and the size of the resulting transverse tune shifts that can be tolerated
set the fundamental intensity limit. ELENA offers the chance to investigate these
instabilities and limits, along with those from longitudinal instabilities.
2. Instrumentation for low energies and intensities:
Non-destructive Schottky beam-noise diagnostics must be developed to monitor
the unusual particle beams, based upon what has been learned at the AD and
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other storage rings, to deal with energies and intensities that are lower by one or
two orders of magnitude.
3. Vacuum requirements at low-energy:
The blow-up and lifetime of low-energy beams, due to multiple (small angle) and
single (large angle) scattering of the antiprotons on the residual gas, is estimated
to require a vacuum of approximately 10−12 mb. ELENA offers the opportunity to
produce and investigate beams at pressures for which there is limited experience.
4. Design and shielding of beam transport lines:
The beam lines to the experiments for the low-energy beams will contain elec-
trostatic rather than magnetic elements. ELENA provides the opportunity to
experimentally test the design of these lines and their shielding against “ambi-
ent” magnetic fields in the hall.
5. Electron cooling:
The very special requirements for electron cooling at and below 40 MeV/c (de-
tailed in the ELENA feasibility report) will be tested in ELENA.
The operation of ELENA will provide invaluable opportunities for the development
of methods that will be incorporated into the improved low-energy deceleration rings
of the future, along with a useful accelerator physics training ground.
4 ELENA’s Influence on the Experimental Progress
Here the influence on the expected progress for the different experiments is sum-
marized. Some arguments will be valid for all experiments, some are rather specific to
the individual case.
4.1 Significant Advantage of the ELENA Upgrade for ATRAP
(AD-2)
The usage of the antiprotons from the AD by ATRAP is illustrated with a typical
example. ATRAP starts its shift by steering and focusing the antiproton beam on its
degrader target for about 15 minutes, where this time depends somewhat on the day
to day conditions. Over the next 1.5 hours ATRAP first accepts about ten AD pulses
to accumulate more than a million cold antiprotons in the trap which takes about 15
minutes. The rest of the time is spent for cooling and manipulating the antiprotons,
transferring and positioning cold positrons, and using the antiprotons and positrons
together to make one antihydrogen production experiment. If all goes perfectly, during
one 8 hour shift five such antihydrogen trials can be made. ATRAP is thus currently
able to use about 5 million antiprotons per day on average.
When a fourth experiment starts its operation, even fewer antiprotons per day will
be available for ATRAP experiments since the AD beam will need to be split four ways
on average rather than three. With equal sharing, each of the running experiments
will thus only average a 6 hour shift per day, meaning that about 4 million trapped
antiprotons per day will be available to ATRAP.
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With the ELENA upgrade to the AD, the number of antiprotons available to
ATRAP per day would go up dramatically. Consider a completely shared mode with
four experiments running simultaneously for 24 hours. As detailed in Sec. 3.2, this
means that ATRAP could accumulate 25 times as many antiprotons per AD pulse,
and during the same antiproton accumulation time, compared to what is now possible.
This is still much fewer antiprotons than the positrons and electrons we use in the trap
for cooling and producing antihydrogen so our methods should still work. Moreover,
ATRAP could run for 24 hours rather than 6 hours per day on average giving another
factor of 4 advantage. Together this means that the ELENA upgrade to the AD would
make is possible for ATRAP to use 500 million antiprotons per day on average. This
is a factor of 100 more trapped and cooled antiprotons on average compared to what
will be possible with four experiments and no ELENA upgrade.
Can ATRAP actually run for 24 hours per day? With current personnel levels we
could not run more 12 hours per day, but personnel levels could be increased. Some
time without antiprotons is required to maintain the cryogenic systems but this could
be automated much more if there was the opportunity to run a bigger fraction of the
day. The result is that if the antiprotons become available ATRAP will find a way to
use them efficiently.
There are also advantages to other experiments that go beyond the estimates pro-
vided above. Right now when ATRAP is not accumulating antiprotons during its shift
the unused antiprotons are wasted. Other experiments cannot use them because the
exact time that they would be available cannot be predicted well and switching from
one experiment to another sometimes can be accomplished in a few minutes but it can
also take 15 minutes to a half hour. With the ELENA upgrade any antiprotons not
being accepted by ATRAP can be directed to experiments that are accepting antipro-
tons on a AD pulse by AD pulse basis. Similarly, ATRAP could put antiprotons not
being used by other experiments to good use.
How important is a 100-fold increase in the number of trapped antiprotons for
ATRAP? The increased number is extremely important. When four experiments begin
running at the AD ATRAP will make only 4 attempts to make and trap antihydrogen
atoms per day on average. It is very difficult to make progress at this rate during a time
when we must use such trials to develop the new methods that this low energy frontier
requires. The ELENA upgrade and the shared mode will allow us to make up to four
times more trials, each of which has much better statistics. Once we get to antihydrogen
spectroscopy the statistical uncertainties will go inversely as the square root of the
number of antihydrogen atoms. The ELENA upgrade will thus allow measurements to
be made about ten times more precisely for the same amount of time.
There is no doubt that the ELENA upgrade to the AD is extremely important to
ATRAP. It would greatly speed the scientific progress and the ultimate measurement
accuracy.
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4.2 Significant Advantage of the ELENA Upgrade for ASACUSA
(AD-3)
Over the last decade of AD operation, the ASACUSA collaboration has measured the
transition frequencies of antiprotonic Helium atoms to a relative precision of 9 parts in
109 by laser spectroscopy. By comparing the experimental values with three-body QED
calculations, the antiproton-to-electron mass ratio was determined as 1836.152674(5).
These experiments involved first the deceleration of the 5.3 MeV antiproton beam
provided by AD to 80 keV using the RFQD. Antiprotonic Helium was then synthesized
by allowing these antiprotons to stop in a low-density Helium target. The atoms
were then irradiated by nanosecond laser pulses of typical diameter 30 - 40 mm. The
experimental precision is currently limited by the relatively small number of antiprotons
that can be stopped (∼ 3× 106 antiprotons per AD cycle). The emittance and energy
spread in the RFQD-decelerated beam is so large (100 pi mm mrad and >10 keV)
that most of the antiprotons (∼ 2 × 107) are not stopped in the Helium target but
rather annihilate in the RFQD, the low-energy beamlines, or the metallic walls of the
experimental apparatus. The charged pions emerging from all these annihilations cause
a large background in the experimental data.
Monte-Carlo simulations indicate that the higher intensity and lower emittance of
the electron-cooled antiproton beam available from ELENA would lead to a 10-fold
increase in the number of synthesized antiprotonic Helium atoms, whereas the back-
ground annihilations described above would be suppressed by an order of magnitude.
This would greatly improve both the statistical error and signal-to-noise ratio in the
experimental data. Further studies on the systematic errors could then be carried out.
The transition frequencies of antiprotonic Helium can in principle be measured with a
precision < 10−9. These experiments coupled with further progress in QED calcula-
tions may ultimately lead to an antiproton-to-electron mass ratio which is more precise
than the known proton-to-electron one.
4.3 Implications of the ELENA Upgrade for ACE (AD-4)
The proposed lay-out of the ELENA upgrade will continue to allow extraction of higher
energy beams directly to experiments, if so requested. This will allow ACE to continue
running in the current standard mode. Additionally, the availability of ultra-low en-
ergy antiprotons will permit the performance of nano-dosimetry experiments and the
study of DNA level damage in individual cells, providing a more detailed understand-
ing of the biological effects of therapeutic particle beams as well as from high energy
background radiation encountered in space.
4.4 Significant Advantage of the ELENA Upgrade for ALPHA
(AD-5)
The ALPHA collaboration is working towards trapping of antihydrogen and eventu-
ally towards spectroscopy of trapped antihydrogen. The statistical considerations for
rare-event spectroscopy have been described above with regards to other AD experi-
ments. These of course apply to ALPHA as well, and it is obvious that the addition
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of ELENA will have a huge impact on the viability of many of the proposed spec-
troscopy experiments in the ALPHA device. ALPHA has already spent many months
searching for trapped antihydrogen using various techniques of mixing antiprotons and
positrons in a multipole magnetic trap for neutral anti-atoms. These efforts tend to
alternate between “learning curve” dominated experiments and “statistically limited”
experiments. In the former, progress is generally limited by the effort to develop the
new experimental techniques necessary for improving the trapping experiment, rather
than by the antiproton flux. In the latter, a trapping experiment is repeated many
times to look for a significant signal of trapped antihydrogen being released from the
trap. The expected increase in antiproton number with ELENA will have an imme-
diate impact on the statistically limited experiments. In fact, experiments that look
promising but aren’t viable with the AD alone will immediately become possible. For
example, some mixing techniques produce a lot of antihydrogen, but produce it in
states and at energies that are unlikely to be trapped. Other techniques produce much
less antihydrogen, but produce it in a more trappable state. These latter techniques
are not currently promising in our apparatus, but would become very compelling with
ELENA-type antiproton fluxes. In both cases, the probability of success scales directly
with the number of antiprotons available. Given the current understanding of trapping
dynamics in these experiments, it is likely that ELENA is in fact necessary to achieving
enough trapped antihydrogen atoms to make spectroscopy viable in the future.
4.5 Significant Advantage of the ELENA Upgrade for AEGIS
(AD-6)
The primary goal of the AEGIS experiment is to measure the gravitational interaction
of antihydrogen, initially to 1%, by forming a pulsed horizontal beam of ultra-cold an-
tihydrogen atoms, and measuring their vertical displacement under the effect of gravity
by means of a Moire´ deflectometer and high-resolution position sensitive detector. A
number of secondary goals, most of which involve producing a beam of antihydrogen
atoms as well, are also being pursued; for several of these, their feasibility hinges on
the availability of a larger number of antiprotons than currently feasible.
Antihydrogen production will proceed via interaction of Rydberg positronium with
antiprotons. With the parameters of the AEGIS apparatus, we expect of the order
of 1% of all antiprotons to be incorporated into an antihydrogen atom in the beam;
all other things being equal, a hundredfold increase in the number of antiprotons will
increase the production rate of cold antihydrogen by up to a factor of 100. The pre-
cision reachable by the experiment is determined by statistical and systematic errors
(which we aim to keep at a fraction of the statistical error). Reaching the aimed-at
precision of 1% on the gravitational coupling of antihydrogen requires 104 antihydrogen
atoms reaching the far end of the deflectometer, which corresponds to approximately
one month of beam time. The apparatus must be monitored and kept stable to better
than 1 µm over this time. A ten to hundred-fold increase in the number of antiprotons
would reduce the necessary beam time accordingly to a few days, a far more manage-
able situation. This will also allow dividing the data into velocity bins, and allow a
measurement of the shift of the falling distance as a function of the time spent in the
deflectometer, in the course of a one-week to one-month measurement period. Expe-
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rience gained with the first measurement will however be necessary to determine how
far the systematic error can be reduced.
The techniques required in the AEGIS experiment go beyond the state of the art
in several cases, and their combination is novel. The expected production rate of
antihydrogen atoms is of the order of 1 Hz on average, once all procedures have been
optimized (given the pulsed nature of the experiment, 100 atoms are expected to be
produced every 100 s). The initial production rates will lie well below their optimal
values, and in some cases even modest increases in the number of available antiprotons,
and thus atoms, can greatly expedite the commissioning and optimization procedures.
Reaching the target of 100 mK antiprotons is a very demanding endeavour, and this
too will take much effort to reach. The main effect of a somewhat higher temperature
antiproton cloud is to increase the divergence of the antihydrogen beam, but it does
not affect the formation rate of antihydrogen atoms. Should only warmer (∼ 1 K)
antiprotons be available initially, an increase in their number would allow collimating
more severely without reducing the absolute flux with respect to the values assumed
in the proposal.
4.6 Implications of the ELENA Upgrade for New Experi-
ments
As indicated in section 2.3 there are new research proposals which need low-energy
antiprotons and an upgrade of ELENA would allow more experiments to be served.
Here the implications for the different experiments are summarized:
4.6.1 “Measurement of the spin-dependence of the proton-antiproton
interaction at the AD-ring”
Using an internal polarized hydrogen storage-cell gas-target in the AD-ring the to-
tal, spin-dependent pp¯ cross sections, σ1 and σ2 should be measured at p¯ beam energies
in the range from 50 to 450 MeV. The benefit of ELENA for this PAX collabora-
tion [4] is an indirect one. Once ELENA provides higher luminosity to the external
experiments, it is of course much easier to accomodate additional AD users and their
requests, such as PAX.
4.6.2 “A measurement of the acceleration of antihydrogen in the
gravity field of the Earth”
The aim of the experiment [5] is to measure the acceleration of ultra slow antimatter
atoms by using antihydrogen. The production involves creating H¯+ ions via a two-step
charge exchange process p¯ + Ps → H¯ + e−, followed by H¯ + Ps → H¯+ + e−. The
excess positron is then photo-detached in order to recover a neutral and slow H¯ at µ K
temperatures. As a large number of positronium atoms are needed for this experiment,
an intense source of slow positrons based on a mini linac is being developed at Saclay.
Such a source could also serve other experiments or be duplicated. An upgrade of the
AD with ELENA would certainly make the possibility for additional experiments more
viable.
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4.6.3 “Double-strangeness production with antiprotons at the AD-ring”
A 4pi detector is needed consisting of a magnetic spectrometer for the identification
of charged particles and a calorimeter for the detection of neutral decay products. The
central detector is a time projection chamber with GEM readout, which is currently
being developed. It is planned to build and test the setup such that thereafter it could
be installed at the AD. More detailed studies are planned at FLAIR after successful
studies at the AD. This experiment will require a slow extraction of the low-energy
antiproton beam, an issue which will be considered in section 4.7.
4.6.4 “Antiprotonic atom X-ray studies at AD from selected elements
with low Z”
The study of selected light antiprotonic atoms with low Z gives access to various
phenomena of the strong interaction and of cascade effects originating from the in-
terplay of the electron shells with the p¯ during the de-excitation cascade occurring
after capture. Again, this experiment will require a slow extraction of the low-energy
antiproton beam, an issue which will be considered in the following section 4.7.
4.7 Slow extraction of a low-energy antiproton beam
Some proposed experiments need slow extracted beam which has not been foreseen
in the current feasibility study for reasons which could be summarized as follows:
a) the intention was to keep the costs as low as possible
and
b) the ELENA ring was designed to be as small as possible due to the limited space
available in the AD-hall and due to reasons of space-charge and beam observation.
In principle slow extraction is possible but the impact on adding slow extraction
equipment and the requirements of the new experiments needing this option has to be
evaluated in a detailed new design study.
On the other hand, MUSASHI captures, cools and extracts antiprotons and has
already succeeded in delivering an ultra slow DC antiproton beam of 1×106 antiprotons
every 4 AD shots, which likely can be transported over a distance of several meters.
Combining the MUSASHI setup with ELENA will in principle produce a factor of ten
stronger DC beam which can be further improved if the ELENA beam is distributed
to different experiments shot by shot. Still, a priori, the complex MUSASHI apparatus
can not be regarded as an open facility for general users since its operation has to be
discussed in the light of the individual experimental conditions, needs and interests.
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5 The Design, Construction and Funding of ELENA
Clear consensus: A careful study of ELENA has resulted in a clear consensus
in the low-energy antiproton community that the ELENA upgrade to the AD is the
reasonable and very attractive way forward. There is also a clear consensus upon the
design parameters for ELENA as described in the feasibility study [16] that should be
considered as part of this proposal, along with this discussion of the advantage and
importance of the upgrade, and the attached discussion of the scientific case that was
recently issued.
Time-scale and costs: Detailed estimates in section 17 of the feasibility study [16]
indicate that three years after approval of the project the commissioning with beam
could start and suggest that 10.219 MCHF plus 58.0 FTE person-years are required
to realize the ELENA upgrade to the AD. The cost breakdown is summarized in the
Conclusions of [16] (Table 38 of Section 18).
Funding: Funding for ELENA is a considerable challenge that will require the
generous consideration and strong support of CERN. Most of the AD users are from
low-energy physics communities with no tradition or mechanism for funding either sub-
stantial facilities or upgrades to facilities. Nevertheless, some substantial contributions
have already been offered, others are currently being investigated, and some users have
agreed to apply for funding once the SPSC and the CERN management have approved
this proposal.
• The Cockcroft Accelerator Institute has communicated its desire to be involved
with its participation to be negotiated with the CERN management.
• The CEA-IRFU at Saclay (France) envisages contributing to the multipole ring
magnets, in collaboration with CERN design engineers, with dedicated funding
to be sought.
• 400 kCHF and three man-years for diagnostics have been offered by the Junior
Research Group at the MPQ-MPI Garching led by Dr. Masaki Hori funded by the
EU, Germany, and Japan. Further contributions for ELENA are being sought.
• An application will be made in Denmark for funding to cover the ring and in-
jection line magnets. Experience from the building of ASTRID is offered for the
detailed design and construction of ELENA.
• Some US, German and other collaborators on the AD experiments are interested
in participation in ELENA and will request additional funding to support their
participation and the project. It is difficult to predict the outcome.
We need the approval of the SPSC, as a first step, and the guidance and strong support
of the CERN management as a second, for ELENA to become a reality. The ELENA
upgrade can only succeed if it is established as an important CERN priority.
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6 Modifications Required to Approved Experiments
All of the larger approved experiments – ATRAP, ALPHA, ASACUSA and AEGIS
– unambiguously and enthusiastically support the ELENA upgrade. The increased
number of antiprotons justifies the modifications required to these experiments. The
standard research program of the smaller ACE collaboration will neither profit nor
suffer from this upgrade as long as they maintain their direct access to AD antiprotons,
which is foreseen.
The modifications to the approved experiments are well understood in large part
because ASACUSA has already demonstrated what is required to effectively use 100
keV antiprotons. The required modifications are as follows:
1. The current beam lines, the RFQD (including its large amplifiers), and the direct
access to the AD via these lines will be removed.
2. Electrostatic beam lines, considered part of the ELENA upgrade, must be in-
stalled in their place with the magnetic shielding needed to preserve well-controlled
particle trajectories in the presence of the fringing field of the solenoids that are
part of the traps used by the experiments. Measurements have shown that these
fringing fields are relatively weak (< 100 Gauss) over most of the AD beam lines.
They can be effectively shielded by placing several layers of iron and µ-metal
plates around the typically 200-mm-diameter stainless steel pipes containing the
electrostatic beam lines.
3. ATRAP and ALPHA will replace their metal antiproton energy degrader windows
with very thin degrader windows, just as ASACUSA has demonstrated to work
for 100 keV antiprotons [20]. AEGIS will do the same. ASACUSA has carried
out intensive R&D work during the years 2000-2006 to find the optimum degrader
material which simultaneously satisfies the four requirements:
Vacuum leak tightness: Windows of typically 30 mm diameter will be used
to separate the p < 10−9 mb vacuum of the ELENA beam lines from the higher
vacuum of p < 10−14 mb in the antiproton traps. Initial experiments – using a
commercial carbon foil – showed that small pinholes allowed contaminant gases
to leak from the accelerator to the trap, causing the antiprotons to prematurely
annihilate. However, two layers of plastic foils [20] with a total thickness of 1.2 µm
yielded antiproton trapping lifetimes compatible with antihydrogen experiments.
Thickness uniformity: A uniform thickness (<10%) of the foil must be
ensured for an equal deceleration of the antiprotons and an efficient capture by
the trap. The foil used now achieves a trapping efficiency of 25%.
Mechanical rigidity: The presently used plastic foil supports a pressure
difference of 5 mb, and was observed to be quite robust after repeated cycles of
the apparatus between atmospheric pressure and vacuum. In contrast, carbon
foils easily shattered by mechanical vibrations or rough handling.
Spatial profile detection: The alignment of the 100 keV antiproton beam
was crucial for optimizing the number of trapped antiprotons.
Therefore, ASACUSA evaporated 15 nm-thick aluminum strips with a width
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of 1 mm on the foil arranged in an XY configuration [21]. When antiprotons
traversed these strips, secondary electrons were emitted from them, enabling a
non-destructive measurement of the spatial profile of the antiproton beam.
4. As mentioned above, all experiments will require careful attention to vacuum
pumping and isolating the trap and beam line vacua. The beam lines will be
pumped by a series of titanium getter and sublimation pumps to a pressure
of p < 10−9 mb at room temperature, whereas the traps will be cryogenically
pumped to p < 10−14 mb at T = 4 K. The ASACUSA vacuum windows have
been successfully used to separate this ≈ 5 orders of magnitude difference in
pressure.
5. Possibly ATRAP and ALHPA will no longer benefit from the auxiliary solenoids
that they now use to efficiently capture antiprotons which are slowed from 5 MeV
within a “thick” degrader window. Eventually this has to be demonstrated.
6. ATRAP and ALPHA (and AEGIS) will need to provide detectors for steering
the antiproton beam for 100 keV antiprotons rather than for MeV antiprotons.
A wire detector like that used by ASACUSA is one choice. Here a grid of 10 -
30 µm thick wires arranged in an XY configuration is placed in the beam. This
grid allows 98% of the antiprotons to pass through and enter the trap, whereas
only 2% are intercepted which induce the emission of secondary electrons from
each wire to be measured by charge-sensitive amplifiers. This detector has been
operated successfully for ten years with minimal maintenance.
Another option is just to steer the beam to maximize the number of trapped an-
tiprotons. A segmented µ-strip Si detector with a hole in its center, as frequently
used, offers a third possibility.
7. The sequence of electrode manipulations needed to trap and cool the antiprotons
will remain essentially unchanged. Little or no modifications will be needed in
the trap electrodes or control software.
All these alterations have to be regarded as minor actions in view of the significant
gain in usable antiprotons with ELENA and fortunately, their feasibility has already
been demonstrated. The ASACUSA beam development team offered to provide tech-
nical assistance if needed. In addition, the costs for the required modifications are well
within the budgets of the experiments and will be covered by the collaborations.
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7 Conclusions
Thanks to CERN’s unique past (LEAR) and present (AD) low-energy antiproton
facilities, there is an important and flourishing scientific program that requires more
antiprotons than the AD can provide today. There are not enough antiprotons for the
scientific program that is already approved at CERN. The recent workshop convened
by the Director General and the Research Director showed clearly that there are many
additional proposals that are worthy of careful consideration.
The low-energy antihydrogen and antiproton community at CERN’s AD has reached
a clear consensus upon the ELENA upgrade to the AD. Many more cold antiprotons
will enable already approved experiments to make more rapid progress and to achieve
much more sensitive and precise results. With more antiprotons available, and efficient
beam sharing, more experiments can be accommodated.
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1. “The Case for the Antiproton Decelerator – Workshop Summary”
H. Abramowicz
The most recent case for the importance and richness of the scientific program at
the AD is in the report on the May 2009 workshop: “New Opportunities in
the Physics Landscape at CERN”, convened by CERN’s Director General
and Research Director to consider the prospects for future non-LHC physics at
CERN.
2. “ELENA - a Preliminary Cost and Feasibility Study,”
M.-E. Angoletta, M. Barnes, A. Beuret, P. Belochitskii, J. Borburgh, P. Bourquin,
M. Buzio, D. Cornuet, T. Eriksson, T. Fowler, M. Hori, E. Mahner, S. Maury,
D. Mo¨hl, J. Monteiro, S. Pasinelli, F. Pedersen, U. Raich, L. Soby, P. Strubin,
G. Tranquille, and T. Zickler.
3. “Members and Affiliations of Approved AD–Experiments”.
4. “Letter from Prof. Swapan Chattopadhyay of the Cockcroft Institute”.
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Appendix 1:
The Case for the Antiproton Decelerator –
Workshop Summary
H. Abramowicz
The most recent case for the importance and richness of the scientific program
at the AD is this summary report on the May 2009 workshop:
“New Opportunities in the Physics Landscape at CERN”
The Case for the Antiproton Decelerator – Workshop
Summary
H. Abramowicz –convener, with the help of
M. Doser, G. Gabrielse, R. Hayano, K. Jungmann,
R. Lehnert, E. Widmann, J. Zmeskal
1 Physics motivation
The established physics is successfully described by the Standard Model (SM) and General Relativ-
ity (GR). However, many predictions of this theoretical framework currently remain experimentally
unverified in the antimatter regime providing general impetus for tests involving antimatter. Con-
crete motivations arise in a number of theoretical approaches extending the SM and GR to include
a consistent unified description of three cornerstones of physics: Lorentz symmetry, quantum me-
chanics, and gravity. The Standard-Model Extension (SME) governs a large set of the emerging
effects relevant for low-energy antimatter experiments (for a recent review see [1]).
Access to low energy antiprotons (p) offers excellent and unique opportunities to study the
properties of fundamental forces and of symmetries in nature. Experiments with p can substantially
contribute to our knowledge of atomic, nuclear and particle physics, in a complementary way to
that to be acquired at the highest energy accelerators such as LHC. In particular, searches for
new interactions, i.e. SME, can be carried out by studying discrete symmetries such as CPT,
and furthermore, known interactions can be precisely tested and fundamental constants can be
extracted from accurate measurements on free p and on bound two- and three-body systems such
as antihydrogen (H = pe+), the antiprotonic helium ion (He++p)+ and the antiprotonic atomcule
(He++pe−) .
The prospect of performing spectroscopic investigations of antihydrogen, H, opens the possibility
for clean Planck-reach CPT tests [2]. Since CPT invariance is essentially a consequence of Lorentz
symmetry and quantum mechanics, H spectroscopy probes these two important foundations of
physics at interesting sensitivity levels [3]. Second, H is particularly well suited to determine the
gravitational interaction of antimatter [4], which has never been adequately measured before. Since
cold H production is currently only practical at the AD, this facility is uniquely positioned for
essential experimental research at the interface of the aforementioned three cornerstones of physics.
The trapping of a single p in a Penning trap, the formation and precise studies of antiprotonic
helium ions and atoms [5] and recently the production of H [6] have been among the pioneering
experiments, which demonstrated the power of low energy p physics. They have led already to
precise values for p parameters, accurate tests of bound two- and three-body Quantum Electrody-
namics (QED), tests of the CPT theorem and a better understanding of atom formation from their
constituents. They also contribute significantly already at this early stage to the NIST adjustment
of fundamental constants [7].
The experimental program towards laser and microwave spectroscopy of H is progressing remark-
ably well, if compared to exotic atom spectroscopy in other systems. Future experiments promise
more precise tests of the Standard Theory and have a robust potential to discover New Physics, in
areas which cannot be accessed with similar accuracy by other means. The central issue in precision
physics is the control over systematic effects. That requires besides care and the necessary time
1
to develop novel instruments and methods also adequate statistics in order to measure systematic
effects with the appropriate care and accuracy. Precision experiments with low energy p’s share
therefore the need for intense particle sources and the need for time to develop novel instrumenta-
tion with all other experiments, which aim for high precision in exotic fundamental systems. There
is no lack of ideas. The over-subscription of the AD program is the best indicator for the demand.
The experimental programs - carried out in the past mostly at the former LEAR facility and at
present at the AD facility at CERN - will not only benefit from intense future sources of low energy
p’s. They are urgently needed for speedy progress. The highest possible p fluxes should not only be
aimed for in the long run at new facilities such as the planned FLAIR facility at GSI [8]. In order
to maximize the potential of delicate precision experiments to enhance our understanding of the
basic forces in nature and to influence theoretical model building, the ELENA facility [9] is urgently
needed. Examples of key p experiments have been discussed at this workshop and compared with
other experiments in the field. Among the central issues is their potential to obtain important
information on basic symmetries such as CPT. H gravity experiments will be the only ones for the
foreseeable future to gain crucial insights into antiparticle gravitation. Further a potential exists to
learn about nuclear neutron distributions in p annihilation experiments. Other data needed for a
number of experiments and upcoming facilities can be additionally gathered at a facility for p’s at
CERN with the highest possible p flux. Therefore ELENA is the way to go to maintain and boost
a well motivated and challenging physics program with high visibility in science and in public.
2 Future of existing experiments
At present, four experiments take data at the CERN AD. The three experiments which are the heav-
iest users of beam time are alphabetically ALPHA, ASACUSA and ATRAP. The ACE experiment
addresses the issue of p in cancer therapy.
The initial goal of ALPHA is to trap H atoms in a neutral magnetic trap so that they can be
studied in detail. The long term goal is the spectroscopic comparison of H and H. At present,
ALPHA demonstrated the formation H in a neutral trap [10] and will concentrate in the next two
years on trapping H. In the next steps, the apparatus will have to be modified and expanded to
perform a progression of increasingly precise microwave and laser spectroscopic measurements on
H.
ASACUSA’s precision spectroscopy of antiprotonic helium atoms tests CPT invariance (p vs
p mass comparison) and contributes to the CODATA fundamental physical constants [7, 11]. In
addition, ASACUSA has started to develop alternative methods to produce H atoms in a ”cusp
trap” [12] or in a superconducting Paul trap [13]. With these, the H ground-state hyperfine splitting
will be measured. These precision experiments as well as other nuclear and atomic physics experi-
ments which make use of ASACUSA’s unique ultra low energy facility will benefit from ELENA’s
high-quality beam.
ATRAP continues to make good progress toward producing cold H in a state that can be
trapped [14]. Though the production of H within the fields of a Penning-Ioffe trap has been
demonstrated, no trapped atoms have yet been detected, presumably because the atoms formed are
yet too energetic to be trapped. The latest substantial step towards atom trapping is in obtaining
what seems to be 1.2 K plasmas of electrons and positrons from which it should be possible to obtain
much colder H atoms than has previously been possible. A new Ioffe trap, under construction,
promises to allow much more detection sensitivity for trapped H atoms. A solid-state Lyman alpha
source is starting to produce some of the laser light that we will need to cool H atoms and to
perform sensitive laser spectroscopy.
The ACE experiment [15] has not been represented at this workshop, yet the importance of
studies that may contribute to cancer therapy taking into account the higher efficiency of radiation
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with p at a CERN facility cannot be stressed enough.
Much has been accomplished but much remains before the goals for which the AD was built are
realized – the precise comparison of the properties of H and H atoms. Since for most experiments,
the learning curve depends crucially on the number of delivered p’s, they would all applaud an
upgrade of the AD.
3 New experiments
The main goal of the proposed and recently approved AEGIS experiment [16] is the first ever
measurement of the gravitational interaction of H to 1%. This requires developing new techniques
to form a cold beam of H, which will also allow in-flight spectroscopy of H. The R&D is part
of the experiment; a number of techniques requiring most or all of the final apparatus will be
validated: formation of positronium in E ×B-fields from a nano-structured target, laser excitation
of positronium in E × B-fields, formation of Rydberg H and acceleration of Rydberg H. Parallel
R&D is being carried out with the goal of improving the efficiency of the experiment (laser-cooling
of negative Os ions to obtain colder p’s, simulations of field-manipulating Rydberg positronium).
Investment costs will be most significant during the years of construction of the apparatus (2010-
2012).
The physics program extends well beyond the foreseen extension of the AD to 2016, and would
greatly benefit from the greater availability of p’s that ELENA would allow.
In addition, new ideas have been presented at this workshop.
• “A measurement of the acceleration of H atoms in the gravity field of the Earth using H
+
ions”.
The aim of the experiment using H
+
-ions [17] is to measure the acceleration of ultra slow
neutral H atoms in the Earth gravitational field. The production involves the charge exchange
process p+Ps→ H+ e−, followed by H+Ps→ H
+
+ e−. The excess positron is then photo-
detached in order to recover a neutral and slow H (µK temperatures). The R&D is in progress
on high density positronium formation and e+ production, as well as positronium excitation
and e+ trapping (2011). Antiproton trapping, based on ASACUSA experience, should be
improved. Ion sympathetic cooling and photo-detachment R&D should be launched as soon
as possible with p’s. Matter counterpart of some of the above reactions could be measured by
2012. An electron linac should be installed at the AD aroub this time to produce an intense
slow e+ flux. The free fall measurement could be completed in 2014.
• “Measurement of the spin-dependence of the pp interactions at the AD-ring”.
The idea is to use an internal polarized H storage-cell gas-target in the AD-ring to determine
for the first time the two total, spin-dependent, pp cross sections, σ1 and σ2 at p beam energies
in the range from 50 to 450 MeV. A Technical Proposal will be submitted at the beginning
of April to the SPS committee at CERN.
• “Double-strangeness production with p’s at the AD-ring”.
The physics goal of the experiment is the study of double-strangeness production with stopped
p’s and to search for K-mediated deeply bound nuclear clusters that contain two K’s, like
K−K−pnn. The possibility of their existence is a hot topic in the further understanding of
kaon nucleon/nuclei reactions and for the study of chiral restoration in a nuclear medium [18].
A 4pi detector is needed consisting of a magnetic spectrometer for the identification of charged
particles and a calorimeter for the detection of neutral decay products. The central detector
is a time projection chamber with GEM readout, which is currently being developed within a
Joint Research Activity in the FP7 project ”HadronPhysics2”. A fully operational prototype
3
will be built within this project till middle of 2011. A collaboration will be formed, capable
of building the detector and target system, within the next 6 months. In parallel funding has
to be secured. It is planned to build and test the setup within the next three years, so that
it could be installed at the AD, earliest in the 2012/2013 shutdown. An operation for 3 years
with one month per year is foreseen for the initial program at the AD. More detailed studies
are planned at FLAIR after successful studies at the AD.
• “Antiprotonic atom X-ray studies at AD from selected elements with low Z.”
The study of light antiprotonic atoms gives access to various phenomena both of strong
interaction and cascade effects originating from the interplay of the electron shells with the p
during the de-excitation cascade occurring after capture [19].
4 Overview of low-energy p facilities
The AD facility at CERN is unique – at present, no low-energy p facilities other than the AD exist.
The next facility to possibly come on line is FLAIR, at the earliest in 2016 and more realistically
in 2018 (finances have not yet been approved and political support is still required). FLAIR will
provide a 1000-fold increase of trapped p’s over the AD and a 10-fold increase of trapped p’s over
the AD+ELENA, as well as significantly more floor space for experiments. Current progress in the
experiments at the AD towards trapping of H is limited by the availability of p’s, and reaching
the physics goals of the current round of experiments would be greatly facilitated by the ELENA
low-energy decelerator.
The formation of H typically requires a large number of p’s at high densities which cannot be
achieved at the present H experiments with a single AD bunch. Stacking techniques are used to
increase the number of trapped p’s. The efficiency of the experiments would be hugely improved
and the productivity and the availability of the unique user facility AD at CERN with its great
scientific potential would be greatly enhanced if a further deceleration and cooling storage ring
would be installed between the AD and the experiments. Such a ring could be the suggested
ELENA ring [9]. It is envisaged that ELENA will increase the phase space density at 100 keV by
one to two orders of magnitude, depending whether the experiments are already using the RFQD or
not, respectively. This would raise the efficiency of the p/H program at CERN by a very large factor.
The construction of a rather small machine for this purpose is feasible. The main challenges for
such a project of deceleration to very low energies, such as ultra low vacuum and effective electron
cooling, can be managed. The proposed ELENA ring can be located inside the AD hall without
large modifications. All installation work for ELENA can be done without significant influence on
the AD operation for physics, but for commissioning some extra time would have to be scheduled.
The experience gained at existing low-energy storage rings such as AD (CERN), ASTRID (Aarhus),
TSR (Heidelberg), and CRYRING (Stockholm) can be exploited in the design and construction of
ELENA.
5 Summary
CERN not only leads the world in ”high energy” physics. It has long also distinguished itself
by pursuing fundamental particle physics at lower energy scales when the laboratory possesses the
unique capability to do so. CERN introduced the world’s lowest energy p’s at 5 MeV. Experimenters
at LEAR and then the AD introduced particle traps to lower the energy by up to an additional
ten orders of magnitude in energy, making it possible to compare q/m for the p and p at the 9
parts in 1010 level. Now, H is being formed by two different methods at the AD. The expectation is
that H spectroscopy will provide comparisons of H and H at much higher precision. Formation of
4
beams of H in the ground state is an alternative approach to trapping and also allows to study the
gravitational properties of H. The newly proposed experiments would further reduce the availability
of p’s. An upgraded AD, able to deliver many more p’s at lower energies to experiments, would
speed the progress.
References
[1] R. Bluhm, “Overview of the SME: Implications and Phenomenology of Lorentz Violation,”
Lect. Notes Phys. 702 (2006) 191 [arXiv:hep-ph/0506054].
[2] R. Bluhm, V.A. Kostelecky´ and N. Russell, “CPT and Lorentz tests in hydrogen and antihy-
drogen,” Phys. Rev. Lett. 82 (1999) 2254 [arXiv:hep-ph/9810269].
[3] A. Kostelecky and N. Russell, arXiv:0801.0287 (2009).
[4] V.A. Kostelecky´ and J. Tasson, “Prospects for Large Relativity Violations in Matter-Gravity
Couplings,” Phys. Rev. Lett. 102 (2009) 010402 [arXiv:0810.1459 [gr-qc]].
[5] R.S. Hayano, et al., “Antiprotonic helium and CPT invariance”, Rept. Prog. Phys. 70 (2007)
1995.
[6] G. Gabrielse et al., “Background-Free Observation of Cold Antihydrogen with Field-Ionization
Analysis of Its States,” Phys. Rev. Lett. 89, 213401 (2002); M. Amoretti et al. [ATHENA
Collaboration], “High rate production of antihydrogen,” Phys. Lett. B 578 (2004) 23.
[7] P.J. Mohr, B.N. Taylor and D.B. Newell, “CODATA recommended values of the fundamental
physical constants: 2006”, Rev. Mod. Phys. 80,(2008) 633.
[8] FAIR project: http://www.gsi.de/fair/index e.html
FLAIR project: http://www.oeaw.ac.at/smi/flair.
[9] M. Charlton et al., “Extra Low ENergy Antiproton ring between the present Antiproton Decel-
erator and the experiments at AD/CERN, ELENA/AD,” http://cdsweb.cern.ch/record/
872282/files/spsc-2005-029.pdf; M. E. Angoletta et al., “ELENA: a preliminary cost
and feasibility study”, CERN-AB-2007-079 OP, http://cdsweb.cern.ch/record/1072485/
files/ab-2007-079.pdf
[10] G. B. Andresen et al. [ALPHA collaboration], J. Phys. B B 41 (2008) 011001 [arXiv:0807.0220
[nucl-ex]]; L. V. Jorgensen et al. [ALPHA Collaboration], Nucl. Instrum. Meth. B 266 (2008)
357; G. B. Andresen et al., AIP Conf. Proc. 1037 (2008) 241.
[11] M. Hori et al., “Determination of the antiproton-to-electron mass ratio by precision laser spec-
troscopy of p¯He+, Phys. Rev. Lett. 96 (2006) 243401.
[12] A. Mohri and Y. Yamazaki, Europhys. Lett. 63, 207 (2003); R.S. Hayano et al., “ASACUSA
proposal addendum”, CERN-SPSC 2005-002, January 2005.
[13] R.S. Hayano et al., “ASACUSA proposal addendum”, CERN-SPSC 2005-002, January 2005;
R.S. Hayano, “Ground-state hyperfine splitting of antihydrogen”, Hyperfine Interact. 172
(2006) 53.
[14] C. H. Storry et al., “Cryogenic particle accumulation in ATRAP and the first antihydrogen
production within a magnetic gradient trap for neutral antimatter,” AIP Conf. Proc. 1037
(2008) 254.
5
[15] “Status Report for Experiment AD-4/ACE: Biological Effectiveness of Antiproton Annihi-
lation”, CERN-SPSC-2009-002; SPSC-SR-039, http://cdsweb.cern.ch/record/1156107/
files/SPSC-SR-039.pdf
[16] “Proposal for the AEGIS experiment at the CERN antiproton decelerator (Antimatter Exper-
iment: Gravity, Interferometry, Spectroscopy)”, SPSC-P-334; CERN-SPSC-2007-017, http:
//cdsweb.cern.ch/record/1037532/files/spsc-2007-017.pdf
[17] P. Perez et al., “A new path to measure free fall”, CERN-SPSC-2007-038, CERN-SPSC-I-237,
December 2007.
[18] J. Zmeskal, Prog. Part. and Nucl. Phys. 61 (2008) 512.
[19] D. Gotta, Prog. Part. and Nucl. Phys. 52 (2004) 133.
6
Appendix 2:
ELENA - a Preliminary Cost and Feasibility Study
M.-E. Angoletta, M. Barnes, A. Beuret, P. Belochitskii, J. Borburgh,
P. Bourquin, M. Buzio, D. Cornuet, T. Eriksson, T. Fowler, M. Hori,
E. Mahner, S. Maury, D. Mo¨hl, J. Monteiro, S. Pasinelli, F. Pedersen,
U. Raich, L. Soby, P. Strubin, G. Tranquille, and T. Zickler.
EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH 


















ELENA – a preliminary cost and feasibility study 
 
M.-E.Angoletta, M.Barnes, A.Beuret, P.Belochitskii, J.Borburgh, P.Bourquin, M.Buzio, D.Cornuet, 
T.Eriksson, T.Fowler, M.Hori, E.Mahner, S.Maury, D.Mohl, J.Monteiro, S.Pasinelli, F.Pedersen, 
U.Raich, L.Soby, P.Strubin, G.Tranquille, T.Zickler 






To produce dense pbar beams at very low energies (100-200 keV), a small decelerator ring could be built 
and installed between the existing AD ring and the experimental area. Phase-space blowup during 
deceleration would be compensated by electron cooling in order to obtain final emittances comparable to the 
5MeV beam presently delivered by the AD. 
This report describes preliminary machine parameters and layout of ELENA and also gives an 
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ELENA (Extra Low ENergy Antiprotons) is a compact ring for further deceleration and cooling of 
5.3 MeV pbars delivered by the CERN Antiproton Decelerator. The AD physics program is focused 
on trapping pbars in Penning traps where antihydrogen is formed after recombination with 
positrons. The ultimate goal is to trap and perform spectroscopy on Hbars. In today’s set-up, most 
(99.9%) of the pbars produced are lost by the use of degrader foils to decelerate from AD ejection 
energy down to around 5 keV, which is suitable for trapping. 
By using a ring equipped with beam cooling, high deceleration efficiency and important increases 
in phase-space density can be obtained, resulting in an increased number of trapped antiprotons. For 
the ATRAP and ALPHA experiments, improvements of 2 orders of magnitude can be expected. 
ASACUSA on the other hand presently use first an RFQD for deceleration to 100 keV, and then 
additionally an ultra-thin degrader (1 micron thick) for deceleration to 5 keV. Here, a 10-fold 
increase can be expected thanks to reduced transverse and longitudinal emittances. 
With a circumference of about 26m, ELENA can be located in the AD hall where assembly and 
commissioning would not disturb current AD operation too much. 
Decelerating to these low energies is certainly new and challenging, not the least for the design of 
the electron cooler with electron beam energy of just 200 eV. 
2. ELENA overview 
ELENA is to be located inside of AD Hall with a circumference as small as possible to minimize 
space requirements and to reduce intensity limitations due to space-charge induced tune shift. The 
new ring is located so that current AD operation during assembly and commissioning will be 
disturbed as little as possible. 
AD experimental areas could be kept as they are now. But much lower beam energies require new 
transfer line elements and diagnostics. 
 
 





• Simple lattice with 8 dipoles and 8 multipoles 
• One long straight section is used for beam injection and fast extraction, another is suitable 
for the electron cooler 




Fig.2. ELENA layout 
 
Momentum, MeV/c 100 – 13.7 
Energy, MeV 5.3 – 0.1 
Circumference, m 26.062 
Betatron tunes Qx/Qy 1.45/1.42 
Emittances at 100 keV, π.mm.mrad, [4σ, 95%] 5 / 5 
Δp/p after cooling, [4σ, 95%] 10-4 
Estimated Δp/p of ejected beam taking IBS into account,[4σ, 95%]2*10-3 
Intensity limitation by space charge, bunched/coasting beam 1.1*107 / 2.2*108
Maximal incoherent tune shift 0.10 
Bunch length at 100 keV, m / ns 1.3 / 300 
Expected cooling time at 100 keV, sec 1 
Required vacuum* for Δε=0.5π mm mrad/s,Torr  3*10-12 
IBS blow up times for bunched beam* 
 (εx,y=5π mm mrad, Δp/p=1 10-3), s  
1.1 / -9.1 / 0.85 
* No electron cooling is assumed 
 
















Fig.4. Fig.4. Schematic layout of ELENA magnetic elements 
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3. Ring and injection line magnets 
The ring magnet system of ELENA consists of C-shaped bending magnets, quadrupoles and 
correcting elements. The parameters for bending magnets (totally 8 identical units) are given below 
in [Table 2]. A schematic representation of the edge-angle focussing is seen in [Fig. 5] Normal 
quadrupoles, skew quadrupoles for coupling correction, sextupoles for chromaticity correction and 
horizontal and vertical orbit correctors are integrated in one module [Fig. 6]. Basic parameters are 
given in [Table 3]. 8 of these modules will be used in the ELENA ring.  
The transfer line from the existing AD will start at the BHZ8000 location with a new smaller 
bending magnet replacing the large BHZ8000. Furthermore, 3 quadrupoles for matching and 2 






Magnet field 0.23 T 
Gap height 75.0 mm 
Iron length 1017 mm 
Effective length 1100 mm 
SBdl 0.25 Tm 
Momentum 100 MeV/c 
B r 0.33 Tm 
Deflection angle 45.0 degrees 
Good field region ± 31 mm
Field homogeneity in GFR < 0.08 % 
Nominal current 192 A 
Max. dI/dT 200 A/s 
Magnet resistance (hot) 67.5 mOhm 
Max. dissipated power 2.5 kW 
Inductance 21.9 mH 
Max. total voltage 17.3 V 
Edge angle, degrees 0/24.1 
 




Fig.5. ELENA main bending magnet basic layout. 
 9/42 
 
Number of magnets (+ spares) 8 + 1
Horizontal dipole module
Magnetic field 16.44 mT
Integrated field 4.54 mT m
Magnetic length 276.0 mm
Nominal current 37.0 A
Resistance 51.7 mOhm
Inductance 1.4 mH
Nominal voltage 1.9 V
Dissipated power 70.8 W
Vertical dipole module
Magnetic field 12.37 mT
Integrated field 3.12 mT m
Magnetic length 252.0 mm
Nominal current 25.0 A
Resistance 90.2 mOhm
Inductance 2.2 mH
Nominal voltage 2.3 V
Dissipated power 56.4 W
Normal quadrupole module
Gradient 191.38 mT / m
Integrated gradient 62.01 mT m / m
Magnetic length 324.0 mm
Nominal current 38.0 A
Resistance 68.3 mOhm
Inductance 1.2 mH
Nominal voltage 2.6 V
Dissipated power 98.7 W
Skew quadrupole module
Gradient 200.91 mT / m
Integrated gradient 62.68 mT m / m
Magnetic length 312.0 mm
Nominal current 38.0 A
Resistance 77.2 mOhm
Inductance 1.2 mH
Nominal voltage 2.9 V
Dissipated power 111.4 W
Sextupole module
Sextupole gradient 1.50 T / m2
Integrated sextupole gradient 0.51 T m / m2
Magnetic length 339.0 mm
Nominal current 11.0 A
Resistance 359.6 mOhm
Inductance 3.1 mH
Nominal voltage 4.0 V
Dissipated power 43.5 W
Aperture diameter 128 mm
Total magnet weight 96 kg
Total magnet length 420 mm











































Injection line bending magnet  
Magnet field 0.28 T 
Gap height 100.0 mm 
Iron length 800.0 mm 
Effective length 910.0 mm 
SBdl 0.25 Tm 
Momentum 100 MeV/c 
B r 0.33 Tm 
Deflection angle 45.0 degrees 
Good field region ± 75 mm 
Field homogeneity in GFR < 0.3 % 
Nominal current 175 A 
Max. dI/dT 100 A/s  
Magnet resistance 99.6 mOhm 
Max. dissipated power 3.1 kW 
Inductance 63.4 mH 
Max. total voltage 23.8 V 
  
Injection line Quadrupoles laminated, air cooled 
Gradient 0.8 T/m 
Aperture radius 60.0 mm 
Iron length 300.0 mm 
Effective length 348.0 mm 
SGdl 0.29 Tm/m 
Momentum 100 MeV/c 
Quadrupole strength k 2.49 m-2 
Focal length 1.21 m 
Good field region radius 48 mm 
Field quality in GFR < 0.01 % 
Nominal current 20 A 
Max. dI/dT 10.0 A/s 
Magnet resistance (warm) 191.7 mOhm 
Max. dissipated power (dc) 76.7 W 
Inductance 45.7 mH 
Max. total voltage 4.3 V 
  
Injection line H/V corrector  
Magnet field 15.0 mT 
Free aperture 150.0 mm 
Iron length 200.0 mm 
Effective length 353.6 mm 
SBdl 5.3 mTm 
Momentum 100 MeV/c 
B r 0.33 Tm 
Deflection angle  16 mrad 
Good field region (% of free aperture) 80 % 
Field homogeneity in GFR < 8 % 
Electrical parameters per plane = 2 coils in series 
Nominal current 10 A 
dI/dT 10 A/s 
Magnet resistance 471.5 mOhm 
Max. dissipated power 47.2 W 
Inductance 46.0 mH 
Max. total voltage 5.2 V 
 




Resource Estimate Summary 
 






Main Ring Bending Magnets (8 + 2 spares) 350   
Main Ring Combined Correctors (8 + 1) 200   
Electron Cooler Compensation Solenoids (2 + 1) 33   
Injection Line Bending Magnets (1 + 1) 80   
Injection Line Quadrupoles (3 + 1) 60   
Injection Line Correctors (2 + 1) 27   
Supports 50   
Electric and hydraulic connections 50   
Specification drawings  (64)*  
Contract follow-up  48  
Test and preparation  18  
Installation (incl. transport)  9  
Commissioning  9  
Survey 35  0.2 
Engineer   0.8 
Tech. engineer   1.3 
Technician   0.9 
Magnetic measurements  75  
Total 885 160 3.2 
(*) Accounted for in design and drawings chapter 
 
Table 5.  Magnet resources 
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4. Power converters/cabling 
The magnet data’s and requirements are recapitulated in table 6. Considering the relatively low 
power needed, all converters are rated for DC performance. The current overall precision 
considered is ±10-4 of the maximum current of the converter. 
Circuit name     Magnet     Load Proposed converter ratings 
  Nb  R  L In di/dt Voltage Current Voltage Power Qty
  of (mΩ) (mH) (A) (A/s) (V) (A) (V) (kW)   
Ring                     
Main bending 8 71.7 26.8 182 200 154 200 200 40 1 
Trim bend * 1 71.7 26.8 3 3 7 10 20 0.2 4 
Multipole corr.* 1 50 25 100 100 16 100 20 2 22 
Injection line                      
 Bending 1 99.6 63.4 175 100 33 200 50 10 1 
 H/V corr.* 1 472 46 10 10 9 10 20 0.2 4 
Quad 1 192 45.7 20 20 13 20 20 0.4 3 
e-cooler                     
Solenoid 1     200 200 47 200 50 10 2 
Compensator 1     200 200 47 200 50 10 2 
HV 1     0.1   1000 0.1 1000 0.1 1 
Corr. Coil* 1     10 10 24 10 50 0.5 10 
H/V Corr.* 1     10 10 24 10 50 0.5 2 
Septum                     
 Injection 1 6.7 0.4 991 1000 13 1000 20 20 1 
Extraction 1 6.7 0.4 248 250 11 250 20 5 1 
 
Table 6.  Power converter requirements 
 
The proposed power converter ratings and quantities are deduced from magnet parameters and DC 
cable voltage drop. Standardisation on existing CERN or commercial product is also taken into 
account. All corrector and trim (marked by*) require the 4 quadrants behaviour. The various types 
of converters are recapitulated in table 7 with their estimated prices. One spare converter is taken 
into account for type 2, 4 and 5. 
 
Converter Current Voltage Power Qty Price (kCHF) 
 type (A) (V) (kW)   unit  total 
1 200 200 40 1 70 70 
2 250 50 12.5 7 20 140 
3 1000 20 20 1 60 60 
4 20 50 1 24 5 120 
5 100 20 2 23 9 207 
6 0.1 1000 0.1 1 5 5 
     Total 602 
 






The converter shall be controlled either by existing Mil 1553 , RS 422 or the foreseen new control 
system. The system shall provide the control command and status, the function generator (analogue 
and digital) and the acquisition over the full machine cycle. 
The remote control costs are not taken into account in our estimate. 
Installation  
The power converter installation is foreseen in building 193; in place of the AD return loop power 
converters which have been dismantled in 2005. The converter type 1 and 3 shall occupy each a 
space of 2 racks. The rest of the converter shall be installed in 12 individual racks. This results in a 
cost of 15 kCHF. 
AC cabling 
The ac supply of the converter system shall be feed from the existing distribution panel whose 
feeders have been free from the AD return Loop. The need is 2 line of 16 A per racks, over a 
distance of ~ 20 m. 
The estimated price per ac cable is 200 CHF, on which 50 CHF is to be added for the connections. 
The estimated ac cabling cost is then 250 CHF per 16 A ac feed. Making a total cost for the ac 
cabling of 6 kCHF for the 12 racks. Two line of 125 A have to be added for converter type 1 and 3 
which will bring the total for the ac cabling to 8 kCHF. 
TS/EL is responsible for this item, and shall be submitted for approval.  
DC cabling 
The estimated cable length between the equipment building 193 and the ELENA ring is estimated at 
120 m. The cost of dc cabling is recapitulated in table 8. It should be noted that the cabling cost for 
the converters of type 5 (100 A) is almost a factor four higher then for type 3 (20A). Considering 
the cable cost saving, we would strongly recommend designing corrector magnets with lower 
current and higher voltage then the contrary. 
 
Converter Current Qty Cable      total cost 
 type (A)   type cost/m ends (kCHF) 
1 200 1 2 x 150 40 40 4.84 
2 250 6 2 x 150 40 40 29.04 
3 1000 1 6 x 240 180 360 21.96 
4 20 23 2 x 10 7 30 20.01 
5 100 22 2 x 70 30 30 79.86 
6 0.1 1 2 x 10 7 30 0.87 
Total DC cabling         156.58 
 
Table 8.  dc cabling cost  
Interlocks 
TS/EL responsible for this item, propose 60 kCHF for this item, which represent ~1 kCHF per 
magnet. A complement of 5 kCHF for cable trays extension shall be taken into account. Alternative 
solution using PLC will be considered at a later stage. 
 
 15/42 
Resource Estimate Summary 
The estimated costs and resources for the project are: 
 




Power converter including installation 617 1 
Cabling ac dc and magnet interlocks 240 0.5 
Total 857 1.5 
 
Table 9.  Power converter resources 
 
The power converter group is in charge of the power converter and their installation in the building.  
All cabling ac, dc, interlocks is the responsibility of TS/EL. The proposed solutions and estimates 
including 10 kCHF for unforeseen have been approved by TS/EL 
Connections to the remote control system are not included.  
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5. Injection/ejection septa 
Layout 
This resource estimate is based on the layout sketched in Fig. 7. Space shall be reserved for  
Ø50 mm incoming and extracted beam chambers. Space shall also be reserved for a Ø100 mm 
orbiting beam chamber. The physical injected beam size assumed was Ø28 mm, while for the 
extracted beam Ø26 mm was used. The incoming beam shall be at 21º with respect to the straight 
section, while the extracted beam shall be at 30º with respect to the straight section. 
 
 
Fig.7. Layout of the injection and extraction area (all dimensions indicated are physical lengths) 
 
The beam is first deflected by a magnetic DC septum recovered from LEAR, previously called 
SM12. Subsequently the beam is further deflected by an electrostatic septum before entering the 
injection kicker. The electrostatic septum shall be purpose designed and built for this specific 
application. The extracted beam is first deflected by the extraction kicker to enter the gap of the 
electrostatic septum. The voltage applied to this septum shall be adjustable and dependant on the 
extraction energy of the beam. Subsequently the beam passes through a second magnetic DC 
septum identical to the magnetic injection septum (previously, the SM12 spare septum for LEAR). 
Table 10 summarises the principal parameters for the magnetic septa, while Table 11 summarises 
the parameters for the electrostatic septa, both for injection and extraction. 
SEPTA 
Magnetic Septa  
The magnets and coils already exist at CERN and can be installed in the injection and extraction 
lines to and from ELENA. No spare coil is foreseen to be built, taking into consideration the fact 
that the magnets will operate at less than half of their design current. New mechanical supports need 
to be designed and constructed for the magnets and the vacuum chambers. Removal of the magnets 
is foreseen to allow the vacuum chambers to be baked out. Purpose built electrical bus bars and new 
demineralised water manifolds need to be designed, manufactured and installed. A dedicated 
interlock system (PLC based) will also be required. To note that the supply of the power converters 
and the design and supply of the vacuum chambers is not considered to be under the responsibility 
of the BT group. 
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Deflection angle 303 392 mrad 
Beam momentum 100 13.7 (19.4) MeV/c 
Beam energy 5.3 0.100 (0.200) MeV 
Integrated magnetic field (∫B.dl) 0.101 0.018 (0.025) T.m 
Gap field 0.337 0.060 (0.084) T 
Gap height 74 mm 
Gap width between conductors 135 mm 
Magnet length (physical) 400 mm 
Magnetic equivalent length 300 mm 
Septum conductor thickness 22.8 mm 
Number of conductor turns 20  
Current (DC.) 991 176 (248) A 
Magnet inductance 400 μH 
Magnet resistance 6.7 mΩ 
Demineralised cooling water requirement   l/min. 
 
Table 10.  Technical specifications of the magnetic septa (between brackets the alternative extraction energy values) 
Electrostatic Septum 
The electrostatic septum shall form an integral part of the ELENA ring itself. The purpose built 
electrostatic septum will have to be designed from scratch. It will use a titanium plate (1 mm 
thickness) as septum, since the device will be operated with a positive voltage on the electrode 
because of the antiprotons. No remote displacement system will be foreseen for the septum or for 
the electrode, thus minimising cost and complexity. The septum shall be designed and constructed 
to cope with the extremely severe vacuum requirements of ELENA. The vacuum vessel will be 
equipped with ion pumps, titanium sublimators and NEG coated surfaces. It will be bakeable at 
300ºC to obtain a vacuum of 10-12 mbar. The device shall incorporate a dedicated mechanical 
support. No spare septum is foreseen to be built, since the time needed for a repair is of little 
influence on the down time of the machine, which will be dominated by the bake-out time in the 
case of an intervention. Only spare parts for long-lead items such as certain HV components will be 
manufactured. The power supply shall be procured from industry, and an interface shall be provided 
(PLC based) to take into account the septa interlocks. The device shall be capable of changing its 
operational mode from injection to extraction settings within 3 seconds. 
 





Beam momentum 100 13.7 (19.4) MeV/c 
Beam energy 5.3 0.100 (0.200) MeV 
Deflection provided by septum 30 mrad 
Required electric field 1.272 0.088 (0.176) MV/m 
Gap between electrodes  50 mm 
Nominal voltage 63.6 4.4 (8.8) kV 
Septum thickness (titanium) 1 mm 
Septum length 0.300 m 
Anode length (stainless steel) 0.250 m 
Septum position w.r.t. orbiting beam axis 24 mm 
Tank length 0.500 m 
 




The budget estimate is given in 2006 prices. For both magnetic septa the installation cost amounts 
to 50 kCHF (excluding the magnets which are already available at CERN) and 1.0 m.y. of 
manpower (see table 12). For the electrostatic septum the cost estimate is approximately 170 kCHF 
and 1.9 m.y. of manpower, including the control electronics. Items like design office and industrial 
support are included under the material cost. 
 
Magnetic septa   
Mechanical supports 12 kCHF 
Water battery 12 kCHF 
Interlock system, PLC’s 15 kCHF 
Bus bar 5 kCHF 
Cabling, installation 6 kCHF 
Total for both magnetic septa 50  kCHF
Cat 2 0.1 m.y. 
Cat 3 0.3 + 0.3 m.y. 
Cat 4 0.3 m.y. 
Total manpower 1.0 m.y. 
 
Table 12.  Resource estimate for the Magnetic Septa (magnets not included) 
 
Electrostatic septum   
Mechanical support 5 kCHF
Vacuum vessel 25 kCHF
Vacuum components (VPI, Ti sublimator, NEG, heating jackets, gauges) 22 kCHF
HV components (feedthrough, HV deflectors, septum, anode, incl. Spares) 35 kCHF
Power supply 12 kCHF
Interlock system, PLC’s 15 kCHF
Cabling 10 kCHF
Design office 46 kCHF
Total for electrostatic septum 170 kCHF
Cat 2 0.7 m.y. 
Cat 3 0.4+0.4 m.y. 
Cat 4 0.4 m.y. 
Total manpower 1.9 m.y. 
 
Table 13.  Resource estimate for the Electrostatic Septum 
 
Resource Estimate Summary 
 






2 magnetic septa 50*  1.0 
Electrostatic septum 170  1.9 
Total 220  2.9 
(*) Foresees the use of existing magnets 
 
Table 14.  Injection/ejection septa resources 
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6. Injection/ejection Kickers 
Proposed displacement of AD Kicker modules for ELENA implementation. 
A part of the kicker platform which contains equipment for 4 kicker modules has to be relocated in 
order to make place for the ELENA ring. The smaller of the two blocks represent the PFN cable 
drums, whilst the larger represents the steel platform holding the HV switches and associated 
equipment. Rack space for the control electronics can be found by reconfiguring and re-cabling of 




Fig.8. Kicker PFN platform relocation 
 




Injection kicker  
Required angle @5.3 MeV, mrad 30 
Magnetic length, mm 505 
Magnetic strength, G•m 100 
Max. rise/Fall time, ns 300 
Flat top, ns 400 
Good field region, h/v mm 
 (=gap height/width) 
50/50 
Vacuum tube connectors Flange for ¢ =100mm
Ejection kicker  
Required angle @200 keV, mrad 30 
Magnetic length, mm 275 
Magnetic strength, G•m 20 
 
Max. rise/Fall time, ns 1000 
Flat top, ns 400 




Vacuum tube connectors Flange for ¢ =100mm
 





Kicker system costs 




Electronics Fluids systems Cost (kCHF) 
Injection kicker 150 20* 150 30 330 




(*) Foresees the re-use of spare AD equipment 
 





Resource Estimate Summary 
 






Total 830  4.8 
 
Table 17.  Injection/ejection kicker resources 
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7. Electron cooler 
Electron Cooling for ELENA 
Electron cooling will be essential in ELENA in order to obtain the small emittance antiproton 
beams needed for extraction to the trap experiments. Given the space available in the ring, the 
cooling section will occupy one of the 5m long straight sections of the machine. The cooler itself 
will take up almost half the available space and the rest of the section will accommodate the 
machine quadrupoles and the compensation solenoids of the cooler. 
 
 
Fig.9. Electron cooler section 
 
Cooling will be needed at two momenta during the ELENA deceleration cycle. At the 
intermediate momentum of 35 MeV/c the antiproton beam will need to be cooled in order to 
guarantee that it can be decelerated further to 14 MeV/c without any excessive blowup of the beam 
dimensions which could lead to beam loss. At 14 MeV/c the cooling will ensure that the phase-
space characteristics of the extracted antiproton beam fit the requirements of the experiments. For 
fast and efficient cooling special attention must be paid to the design of the electron gun and the 
quality of the longitudinal magnetic field guiding the electrons form the gun to the collector. The 
main characteristics of the proposed device are summarized in table 17. 
The electron gun must produce a cold (T┴ < 0.1 eV, T║< 1meV) and relatively intense electron 
beam (ne ≈ 3x1012 cm-3). The use of a photocathode cannot be considered as it is complicated to 
operate and has a short lifetime. Instead a conventional thermionic cathode will be used and the 
electrodes will be designed in such a way to minimise the transverse temperature after acceleration 
to the desired energy. The gun is immersed in a longitudinal field of 700 G which is adiabatically 
reduced to maximum field of 200 G in the transition between the gun solenoid and the toroid. In 
this manner the transverse temperature can be reduced further through adiabatic beam expansion. 
The lower field in the toroids and cooling section is also necessary to facilitate the compensation of 
the perturbations (closed orbit distortion and coupling) induced by the electron cooler. After the 
gun, the electrons are bent in a 90º toroid where they merge with the circulating antiprotons over a 
distance of 1m. At the exit of this cooling section, the electrons are bent away from the antiprotons 
by a second 90º toroid. The complete magnetic guiding system will consist of a series of small 
solenoid “pancakes” which can be individually adjusted. In this manner the transverse components 
of the longitudinal field are kept small (B┴/B║ < 10-4) ensuring a minimal perturbation to the 
electron beam transverse temperature. To improve the electron beam collection efficiency, the use 
of electrostatic bending plates in the toroids can also be envisaged. Their usefulness has been 
demonstrated on recent coolers and in a machine like ELENA, where the vacuum must be kept as 
low a possible, they will help to ensure that electron losses are kept to a minimum. The vacuum 
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system will be the same as was used for the LEIR cooler, namely; NEG cartridges at the gun and 
collector where the gas load is the highest, NEG strips in the toroid chambers, and NEG coating of 
the vacuum chamber as well as ion pumps in the cooling section. 
 
 
Momentum (MeV/c) 35 14 
 0.037 0.015 
Electron beam energy (eV) 355 57 
Electron current (mA) 15 2 
Electron beam density (cm-3) 4.3 x 1012 1.4 x 1012 
Bgun (G) 
Bcooling section (G) 
Expansion factor 
Cathode radius (mm) 







Table 18.  Main characteristics of the ELENA cooler. 
 
 
The estimated cost of such a cooler is about 1.35MCHF (not including power supplies) over a 3 
year period. The breakdown of the required resources over this period is summarised in the table 
below. 50 kCHF is estimated for controls equipment: VME crate + modules 
 
 
 Year 1 Year 2 Year 3 
Budget 200 kCHF 800 kCHF 350 kCHF 
Manpower 0.5 Eng., 0.5 Tech. 1 Eng., 1 Tech. 1 Eng., 1 Tech., 1 Mech. 
 
Table 19.  Breakdown of resources required for the ELENA cooler design, construction and commissioning. 
 
 
The cost for software development for cooler controls is not included in this estimate. 
 
 
Resource Estimate Summary 
 
Electron cooler Material (kCHF) Manpower FTE (MY) 
Total 1350 6.5 
 
Table 20.  Electron cooler resources 
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8. Vacuum system 
The ELENA ring will be fully bakeable (300 C) with NEG coated chambers. Ring average pressure 
should be around 1*E-12. Permanent bake-out equipment is installed in the magnets. Mobile 
mechanical pumping groups and mobile diagnostics (RGA) will be used. 
 
 
Etude, prototypes, suivi Nombre Prix unité (CHF) Prix 
(kCHF) 
Bureau de dessin (heures) * 1’000 51 (51*) 
Prototypes   80 
Déplacements, visites usines 10 5’000 50 
  Total étude, prototypes, suivi: 130 
    
Arc (4 cellules de 2 dipoles + 1 
multipole) 
Nombre Prix unité (CHF) Prix 
(kCHF) 
Chambres dipole (“vacuum fired & 
NEG coated”) 8 5000 40 
Chambres quad (“vacuum fired & NEG 
coated”) 8 3’500 28 
Compensateurs (avec contacts RF) 16 4’500 72 
Chambres de pompage 4 5’000 20 
Pompes ioniques avec alimentation 4 8’000 32 
Jauges Pirani avec alimentation 4 1’000 4 
Jauges Penning avec alimentation 4 1’500 6 
Vannes de secteur 8 20’000 160 
Vannes de prévidage 4 2’500 10 
Câblage (m) 500 10 5 
  Total arc: 377 
    
Sections droites Nombre Prix unité (CHF) Prix 
(kCHF) 
Chambres (“vacuum fired & NEG 
coated”) 8 3’000 24 
Compensateurs (avec contacts RF) 16 4’500 72 
Chambres de pompage 6 5’000 30 
Transitions 8 2’500 20 
Pompes ioniques avec alimentation 8 8’000 64 
Jauges Pirani avec alimentation 4 1’000 4 
Jauges Penning avec alimentation 4 1’500 6 
Vannes de secteur 0 2’000 0 
Vannes de prévidage 4 2’500 10 
Câblage (m) 300 10 3 
Supports 30 500 15 
  Total sections droites: 248 
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Etuvage Nombre Prix unité (CHF) Prix 
(kCHF) 
Equipement de chauffage et 
thermocouple 50 1’500 75 
Racks de réglage 4 15’000 60 
Consomables   5 
  Total étuvage: 140 
    
Pompage et diagnostic mobile Nombre Prix unité (CHF) Prix 
(kCHF) 
Groupes de pompage 2 20’000 40 
Boîtes magiques 2 50’000 100 
Détecteurs de fuites 1 20’000 20 
  
Total pompage et diagnostic 
mobile: 160 
    
Système de contrôle et 
interlocks 
Nombre Prix unité (CHF) Prix 
(kCHF) 
PLC (secteur) 2 6’000 12 
PLC (groupes, boîtes magiques) 4 4’000 16 
Chassis interlocks 1 5’000 5 
Chassis vannes 8 4’000 32 
Entrée / sorties déportées 4 3’000 12 
Câblage (m) 100 30 3 
Racks 4 2’500 10 
Software de supervision (collaboration) 1 30’000 30 
  
Total système de contrôle et 
interlocks: 120 
    
Installation Nombre Prix unité (CHF) Prix 
(kCHF) 
Mécanique (h) 200 60 12 
Détection, réparation (h) 40 80 3 
Contrôles 40 60 2 
Suivi qualité 80 120 10 
  Total installation: 27 
    
    
  Total général: 1’202 
(*) Accounted for in the design and drawings chapter 
 
Table 21.  Vacuum equipment 
 
Resource Estimate Summary 
 
Vacuum Material (kCHF) Manpower FSU (kCHF) Manpower  FTE (MY) 
Total 1175 27 5.0 
 
Table 22.  Vacuum resources 
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9. RF system + Schottky diagnostics 
RF System 
RF Operations and Components 
The ELENA RF system serves to capture the injected antiproton beam from the AD through bucket 
to bucket transfer, decelerate the beam from the injection momentum of 100 MeV/c (T = 5.3 MeV) 
to an intermediate momentum of  typically 35 MeV/c (T= 653 keV) and adiabatically de-bunch the 
beam for electron cooling.  
This if followed by adiabatic rebunching of the beam for further deceleration to the extraction 
momentum of  13.7 MeV/c (T = 100 keV), another de-bunching, cooling and re-bunching for 
extraction to the experiments. 
The RF system consists of an RF cavity, an ultra low noise longitudinal pick-up system, and a low 
level RF system. 
As in the AD, the ultra low noise longitudinal pick-up is in also used for intensity measurements by 
RF current measurements when the beam is bunched as well as longitudinal Schottky scans 
(momentum spread and intensity) when the beam is debunched. The signal processing for these 
measurements are an integral part of the low level RF system. 
Typical Beam and Machine Parameters and RF Voltage Requirements 
The circumference of Elena is CELENA = 26.06 m = CAD / 7 such that straightforward synchronized 
bucket to bucket transfer can take place at every turn from AD to ELENA. 
The required RF frequency range for h = 1 operation is therefore a ratio of about 7 from 1.22 MHz 
to 168 kHz. 
The ELENA lattice is assumed to have a momentum compaction factor α = 1/γtr2 = 0.65 or γtr = 
1.24. 
With a well adjusted electron cooling in the AD and using electron cooling during the iso-adiabatic 
capture at 100 MeV/c, the AD is capable of delivering a longitudinal emittance of 1.3 meVs [95%]. 
Assuming that the electron cooling is capable to cool the de-bunched beam to a relative momentum 
spread of Δp/p = 10-4 both at 35 and 13.7 MeV/c, the longitudinal emittance gets further reduced to 
0.3 meVs at 35 MeV/c and 0.1 meVs at the extraction momentum of  13.7 MeV/c. 
At injection the required voltage to match the ELENA bucket to the AD bucket using 500 Vp in the 
AD is 4 Vp. This corresponds to a bunch length of 230 ns for Elon = 1.3 meVs. Much larger 
longitudinal emittances can easily be transferred if needed by using a higher RF voltage in ELENA 
and bunch rotation in the AD. 
To obtain an extracted bunch length of about 300 ns with Elon = 0.1 meVs  an RF voltage of 11 Vp is 
required. The corresponding Δp/p = 1.4 10-3 [4σ, 95%].  
The bucket area with VRF = 11 Vp produces a stationary bucket area of about 15 meVs without 
much variation with energy. Assuming a deceleration or ramp time of 5 seconds, an energy loss of 
1.5 Volts per turn is required, and the moving bucket area will be reduced to about 11.5 meVs, 
which seems adequate. 
The minimum RF voltage required is the initial RF voltage required for iso-adiabatic capture of the 
cooled (0.1 meVs) beam prior to extraction. A full bucket is obtained with only VRF = 0.7 mV, and 
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even with such an initial capture voltage significant longitudinal blow-up will take place. With and 
adiabaticity coefficient of 0.3, the required duration of the capture is 1.4 seconds. Like in the AD, 
better extracted longitudinal emittances may be obtained by keeping the electron cooling on during 
a part of the capture. 
A controlled voltage range of 0.7 mV to 11 V is therefore suggested. This corresponds to a 
dynamic range of  16000 or 84 dB which is larger than the 70 dB currently achieved in the AD with 
analog logarithmic detectors and. However, by using digital receivers and digital modulators  with 
switch-able DAC range as used in the LEIR RF system this can hopefully be achieved. 
The challenge in the ELENA RF system therefore the large dynamic voltage range required. 
Longitudinal Pick-up 
A low noise phase pick-up is required for the low level RF system phase loop, and additionally with 
adequate bandwidth to measure the bunch length at the lowest revolution frequency (low frequency 
cut-off ~20 kHz, base line droop) and at the shortest bunch length encountered (high frequency cut-
off ~20 MHz). 
Additionally, if the noise level is low enough, the same pick-up can be used to measure longitudinal 
Schottky scans. 
A pick-up composed of two doubly shielded ferrite cavities with integral ultra low noise JFET head 
amplifiers with low noise feedback like those built for the AD is proposed [2]. It consist of a high 
frequency unit like DR.USY4104 (high frequency 4L2 ferrites, μ = 200, bandwidth 0.3 – 20 MHz, 
noise current) and a low frequency unit like DR.USY4105 (low frequency 4A15 ferrites, μ = 1200, 
bandwidth 0.02 – 3 MHz). The two signals are summed in an amplifier with appropriate equalizers 
to ensure a combined bandwidth of 0.02 – 20 MHz. The crossover frequency is 1 MHz as the low 
frequency unit has the lowest noise below that frequency (typically 2.5 pA/sqrt(Hz)) while the high 
frequency unit has the lowest noise above that frequency (typically 1.5 pA/sqrt(Hz)). 
If space is a problem (each unit is 54 cm flange to flange), shorter units (with higher noise levels) or 
a combined unit with both cavities within the same outer shielding could be developed. 
Surplus 4L2 rings are available from the Booster, and do not need to be purchased. 
The Schottky currents per particle and the number of particles are comparable to the AD numbers as 
the range of revolution frequencies are about the same. The worst case longitudinal Schottky signal 
to noise ratios are however slightly better than the AD as there is nowhere in the ELENA cycle 
where the width of the Schottky bands are as wide as the initial distribution in the AD after de-
bunching at 100 MeV/c. 
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RF Cavity and Power Amplifier 
The RF cavity could be built with either finemet or ferrite cores. Due to the low voltage 
requirements, there is no need to tune the cavity, and adequate broad band response is obtained by 
loading the cavity. With ten 4A15 ferrite rings (ferrite length 30 cm, μ = 1200) as used in the low 
frequency pick-up cavity, sufficient inductance (40 μH) is obtained to drive the resistively loaded  
cavity to the required voltage with a modest power amplifier of only 20W. A 4:1 step down 
transformer (like DR.USY4105) transform the 50 ohm load impedance to 3.125 ohms at the gap. To 
obtain 11 Volts peak at the gap, 44 Volts peak must be applied to the input of the 4:1 transformer 
integrated in the cavity. 
A cheaper and shorter RF cavity may possibly be built using finemet cores. 
Low Level RF System, Intensity measurements 















As in the AD, the beam currents are much too low to enable intensity measurements by a DC beam 
current transformer. RF current measurements at two harmonics (h = 1 and 2) are used for intensity 
measurement when the beam is bunched, and longitudinal Schottky power is used when the beam is 
de-bunched. The implementation of these functions (similar to AD [3]) in the digital low level RF 
system architecture is straightforward as the beam phase signal is already received in a DDC 
(Digital Down Converter) for use in the beam phase loop. 
The basic low level RF system including the intensity and momentum distribution diagnostics can 
be implemented on two VME DSP mother boards, see fig. 1. 
The Master DDS (located on DSP A mother board) operates on a suitable high harmonic of the 
revolution frequency, and drives all NCO’s (Numerically Controlled Oscillators) in the Slave 
DDS’s and DDC’s with controlled relative phases. 
DSP A receives a B-train derived from a coil in one of the bending magnets, and generates the basic 
frequency program. A software function generator generates a frequency correction function to 
correct for errors in the measured B-train. The DSP A also looks after the beam phase loop, the 
extraction synchro loop and the bunched beam intensity measurement based on the amplitude of 
first and second harmonic of the beam RF current. 
The RF system requires a B-train system (preferably measured and synthetic as in the AD) to 
generate the frequency program, but this sub-system is not included in the RF system cost estimates 
below.  
The second board DSP B looks after the digital cavity voltage servo loop, the injection synchro loop 
where the 7th sub-harmonic of the Elena RF signal is locked to the AD RF (= injection reference) 
prior to bucket to bucket transfer. The longitudinal Schottky treatment when the beam is debunched 
is also treated in DSP B: a high gain version of the longitudinal pick-up is connected to a DDC 
clocked at a fixed 40 MHz rate and tuned to an appropriate revolution harmonic (optimized for 
signal to noise ratio and best Schottky statistics). 
If the tune measurement system using transverse BTF (Beam Transfer Function) as in the AD is 
required [4], a third DSP C board is needed. The generation of the digital M-shaped coloured noise 
excitation signal is straightforward with the SDDS daughter card using an appropriately filtered 
baseband noise excitation file. Besides transverse BTF, this board could also implement a radial 
loop (using a single pick-up) as has been developed for the LEIR. 
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Estimate of Elena RF and Longit. Schottky diagnostics system 
  Material Personell 
Item Description [kCHF] [FTE] 
Low noise pick-ups for bunch lenghts, RF intensity, beam phase loop and long. Schottky 
PU LF (4A15 ferr.)  Low frequency pick-up (0.02 - 5 MHz 60 0.2 
PU HF (4L2 ferr.) *) High frequency pick-up (0.3 - 25MHz) 30 0.2 
PU electr. Electronics PU's (head+sum) 10 0.2 
    
Low voltage broadband cavity and amplifier (1 mVp - 10Vp, 0.17 - 1.22 MHz) 
Cavity LF Loaded ferrite/finemet cavity 60 0.2 
Power Amplifier ~20 W if 4A15 ferrites used 5  
    
Digital low level RF, incl. bunch beam intensity and Schottky diagnostics 
VME crate VME 64x with CPU 9.0  
CPU Power PC 7.0  
2 DSP mother boards 2 x (RTM+DSP) 4.8  
Timing 2 x CTRV VME modules 1.4  
Master DDS 1 x MDDS 1.2  
Clock Fan-Out 1 x VME Clock Fan-out  1.0  
4 ch. Receiver 2 x 4 ch DDC daughter cards 4.0  
4 ch. Modulator 1 x 4 ch. SDDS daughter card 2.0  
HW tests and commissioning  0.2 
    
Transverse BTF and Radial loop 
2 DSP mother boards 1 x (RTM+DSP) 2.4  
4 ch. Receiver 1 x 4 ch DDC daughter cards 2.0  
4 ch. Modulator 1 x 4 ch. SDDS daughter card 2.0  
Timing 2 x CTRV VME modules 1.4  
HW tests and commissioning  0.1 
    
Lab equipment and spares 
Lab equipment VME crate, Power PC, scope etc. 30  
Spare modules Approx. 50% of system 20  
    
Digital LLRF and Longitudinal Diagnostic Software 
Global system design All 3 layers for the 3 main items below   0.2 
DSP, RTT, Appl. Digital LLRF Software integration (DSP, RTT,App)   0.4 
DSP, RTT, Appl. Longit. Bunched beam intensity and Schottky   0.6 
DSP, RTT, Appl. Transverse BTF and Radial loop   0.5 
Global system integration, commissioning with beam and setup  0.2 
Diagnostic specific application (as for AD), provided by OP?  0.3 
     
Cables, installation (FSU)  50.0 0.1 (FSU) 
    
Total  303.2 3.3 
*) ferrites for HF PU cavity recuperated from PSB stock 
Table 23.  RF and Schottky system components 
Resource Estimate Summary 
RF+Schottky Material (kCHF) Manpower FSU (kCHF) Manpower FTE (MY) 
Total 303 10 3.3 
Table 24.  RF and Schottky diagnostics resources 
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10. B-train systems 
Both synthetic and measured B-trains will be used, with systems based on what is presently used in 
the AD and other machines in the PS-complex. Modernized electronics for the measured B-train is 
under study and will replace existing systems CERN-wide. 
 
Synthetic B-train: 
‐ VME-crate:  7 kCHF  
‐ CPU: 6 kCHF  
‐ CTRV+BTG cards: 2 kCHF 




‐ Electronics:  15  kCHF 
 (VME rack, data conditioning and acquisition, interface to machine control)  
‐ NMR: 30 kCHF 
(estimated for the upcoming Metrolab PT2026, which should be fast enough for ELENA 
purposes, with one probe) 
‐ Flux coil: 20 kCHF 
 (1.5 m long coil, 45° bend, 1 unit + 1 spare) 
‐ Installation and testing:  4 man-months 
 
 
Resource Estimate Summary 
 
B-trains Material (kCHF) Manpower FSU (kCHF) Manpower FTE (MY) 
Total 80  0.7 
 
Table 25.  B-train resources 
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11. Diagnostics 
ELENA ring BPM Pickups 
The proposed design is based on a stainless steel body containing 2 diagonal cut electrodes. Two 
such elements can be inserted in to a vacuum tank 140mm diameter and 400mm long or shorter if 
needed, in order to have a position measurement in both planes. In contrary to the ring PU no sigma 
electrode will be installed, but the sigma signal will be generated in the head amplifier.  An existing 
head amplifier design made for Aarhus University 5 years ago can be used. 
The Delta and Sigma signals will be acquired by a network analyzer as in the AD in order to obtain 
a good signal to noise ratio (BW~ 100Hz). Measurement time per PU ~30ms. 
The theoretical resolution at 1*107 charges in a 3.4S bunch (15m) with beta = 0.0146 and a 
bunching factor of ~2 is 0.1mm (S/N=20).  This resolution is calculated using theoretical white 
noise only, but as we know from the AD interference can be much higher. A similar performance as 
for the AD orbit should be possible. 
 Units CHF/Unit CHF 
Prototype 1 10k 10k 
Manufacturing of Pus (H+V) 7 10k 70k 
Cables 7 5k 35k 
Head amplifier design 0 0 0 
Manufacturing of HA 10 1k 10k 
Other electronics design 1 6k 6k 
Manufacturing other electronics 7 1k 7k 
VME crate + VME module 1 17k 17k 
Network analyzer 1 50k 50k 
Other 1 20k 20k 
TOTAL   225 kCHF 
 
Table 26.  Estimated costs 
 
 Man months Comments 
PU design 6 (Eng) In coll. with mech. designer 
Prototype test 1 (Eng) On test bench 
Manufacturing of Pus (H+V) 1 (Tech) Follow up of AP work 
Tests of PUs 2 (Tech) On test bench 
Head amplifier design 0 Existing Aarhus amp.  
Manufacturing and tests of HA 1 (Tech)  
Other electronics design 1 (Eng) Control mod, signal distr. 
Manufacturing other electronics 1 (Tech)  
Software 3 (Eng) Copy from AD but on FESA 
Installation 1 (Tech)  
Tests and commisioning 1 (Eng)  
Other 1 (Eng)  
TOTAL 6 Tech.;14 Eng.  
 
Table 27.  Estimated manpower 
 32/42 
ELENA emittance measurement using scrapers 
This is a very rough cost estimate made on the assumption that the existing system for the AD can 
be copied, and that the drawings can be found. The system consist of 4 motorized scrapers, 2 
scintillators with photo multipliers and high voltage supplies. Outside the ring a discriminator and 
summing modules (NIM) and a counter module (VME scaler) are needed. 
 Units CHF/Unit CHF 
Scraper mechanics incl. motors 4 10k 40k 
Vacuum Tank 1 6k 6k 
Motor controller 4 3k 12k 
Cables 6 1k 6k 
Scintillators 2 2k 4k 
Photo multipliers 2 3k 6k 
Nim modules 3 4k 12k 
NIM crate 1 5k 5k 
VME module (scaler) 1 4k 4k 
VME crate 1 15k 15k 
TOTAL   110 kCHF 








Table 29.  Estimated manpower 
 
Electron Cooling Related Diagnostics 
In order to observe and optimise the cooling of low energy antiprotons in ELENA non-destructive 
diagnostics need to be developed. The measurement of the longitudinal cooling can only be done 
using Schottky diagnostics. A longitudinal Schottky pick-up will not only give the measurement of 
the momentum spread of the beam but also the beam intensity. In the transverse planes ionisation 
profile monitors (IPM) are the ideal instruments for measuring the evolution of the beam size 
throughout the deceleration cycle. However in a machine like ELENA where the vacuum will be in 
the 10-12 torr range and the intensity of the circulating is low, a gas injection system, similar to what 
is used on the AD, must also be installed. It is clear that the use of an IPM in ELENA would be 
limited to the machine commissioning/startup and for machine development. A horizontal monitor 
could be installed in one of the horizontal bending magnets and the vertical monitor would have its 
tank in one of the machine straight sections. The resolution of these detectors would be around 
1mm. 
If H- injection is to be used on ELENA, a most useful detector would be a recombination detector 
placed at the exit of the bending magnet downstream from the electron cooler. This detector 
measures the radiative recombination rate of the electrons with the circulating proton beam. 
Coupled to a luminescent screen one observes directly on a monitor the transverse cooling of the 
proton beam. 
 Man months 
Design scintillators and support 1 (Tech) 
Software 3 (Eng) 
Manufacturing and installation 1 (Tech) 
TOTAL 2 Tech.;3 Eng. 
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Cost estimate: 
2 IMPs (H & V), including HT power supplies, front-end electronics and DAQ system: 150 kCHF. 
Recombination detector, including HT power supplies, CCD camera and DAQ system: 70 kCHF. 
VME crate + modules: 30 kCHF 
Tune measurement 
See RF/Schottky for transverse BTF DSP-system. A dedicated kicker of a similar design to the one 
used in LEIR will be required. Cost including stripline structure, vacuum feedthroughs, electronics 




Resource Estimate Summary 
 
Diagnostics Material (kCHF) Manpower FSU (kCHF) Manpower FTE (MY) 
Total 620 85 2.4 
 







Controls Material(kCHF) Manpower  CERN FTE (MY) 
OASIS (150MHz chassi + 500MHz chassi) 192  
Communication network 80  
Timing system 40  
General cabling 80  
Controls infrastructure in local control room 0  
Timing DSCs (2DSCs + 30 CO modules) 60  
Power suplies interface (2 DSCs + CO modules, does not 
include power controls budget prevision) 60  
Power controls FGC3   (35 supplies) 







HW installation + SW development/adaptation  0.35 
Cycle generation SW (LSA)  0.35 
Total 682 0.70 
 
Table 31.  Controls resources 
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13. H- source 
Discussions are underway to determine whether part of the ELENA setting-up can be done using a 
local H- source. The objective is to be able to do part of the commissioning independent of the 
CERN accelerator complex and it’s run schedule. A 100 keV H- source can temporarily be installed 
in the new section of the AD to ELENA transfer line for commissioning and initial setting up of the 
electron cooler at 100keV and of the ejection lines. 
 
Resource Estimate Summary 
 
H- source Material (kCHF) Manpower (MY) 
H- source 100  
Power supply 250  
Div. 50  
Total 400 0.5 
 
Table 32.  H- resources 
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14. Experimental area beam lines + instrumentation 
Beam transport 
Transport of 100 keV beams will not be an easy task, especially considering the operational 
difficulties experienced in keeping beam trajectories stable with today’s AD setup where ejection 
beam energy is 5.3MeV (a factor 7 higher momentum). To gain better understanding of the 
problem, a study of the environmental magnetic fields in the area will have to be done. 
Many solutions exist, including re-arrangement of the experimental areas in order to avoid passing 
through areas where fringe fields from experimental equipment are present. The final solution will 
also depend on the different experiments possible needs for both 5.3MeV and 100keV beams. 
In this report, a preliminary solution permitting beam transport only of 100keV beams is used. The 
existing experimental area layout will here be retained which is an advantage for the AD 
experiments. The beamlines will be modified using electrostatic deflectors and quadrupole triplets 
and can be shielded with dual concentric layers of mu-metal wherever necessary. As much as 
possible of existing vacuum equipment etc. will be re-used. A rough estimate is given in Table 33. 
 
Ejection lines Qty Price/unit (kCHF) Cost (kCHF) Manpower FTE (MY)
Quadrupole triplets 13 35 455 
Dipolar deflectors 4 50 200 
1.0 
Power supplies/cabling 104 2.3 240  
Controls     
Vacuum chamber modifications   500 2.0 
Total   1395 3.0 
 




Non-destructive photocathode microwire beam profile monitors have been developed and are used 
by the ASCUSA collaboration, these would suit the new beamlines well. 
Beam profile monitor specifications: 
Number of detectors:  15 devices 
Energy range: 10 keV to 20 MeV 
Aperture: 60 x 60 mm 
Active area: 48 x 48 mm 
Spatial resolution: 1 mm or 1.5 mm 
Dynamic range: 10000 
Channels: 64 channels parallel readout 
Sensitivity: 1e6 antiprotons in a 300-ns-long bunch 
Transmission: 1-2% losses per detector. 
Vacuum: <1e-10 mb 
Remotely controllable and readout is possible through the net. 
 




Vacuum chamber, UHV with 128 readout pins on ceramic 
bakeable to 200 degrees C, compatible to 1e-10 mb. 
22,000 330,000 
Electronics, CMOS parallel 64 channels, serial readout bonded 
on the above detector 
25,600 384,000 
Microwire electrodes, 32 x 32 mm 1 micron diameter on thick-




Power supply +/- 15 V and +/- 5 V 400 6,000 
Power supply - 100V, remote cabling and biasing 500 7,500 
Cabling etc. included  
Total 56,500 847,500 
Table 34.  BPM resources 
 
Delivery time:   2 years from the date of order, including tests. Discussions are underway whether 
manpower could be supplied by the ASACUSA collaboration 
Resource Estimate Summary 
 
Ejection lines Material (kCHF) Manpower FTE (MY) 
Electrostatic elements + beamline modifications 1395 3.0 
Profile monitors 850 * 
   
Total 2245 3.0 
 (*) Manpower could be provided by the ASACUSA collaboration 
 
Table 35.  Exp. Area beamline resources 
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15. Drawings and mechanical design 
A global estimate for all work related to mechanical design and drawings has been made. Included 
are all ELENA items including injection and ejection lines. 
 
Resource Estimate Summary 
 
Design/drawings Material (kCHF) Manpower FSU or CERN (MY) 
Total NA 17 
 










16. General items, Infrastructure, cooling water, electricity 
 
Resource Estimate Summary 
 
Design study + general Material (kCHF) Manpower FTE (MY) 
Design study  5 
Coordination  1.5 
Electricity distribution 100  
Cooling water distribution 100  
Concrete shielding + access door 40  
Div. 50  
Total 290 6.5 
 








Despite the fact that much information is missing at this stage, this report tries to give an estimate of 
the cost and manpower needs for design and construction of ELENA [Table 38]. This estimate is 
likely to change as the design study progresses. It is worth noting that ELENA is a new machine 
with most items (ring, experimental area, electron cooler, use of H- source etc.) designed from 








Magnets (ring+inj. line) 885 160 3.2 
Power converters 857  1.5 
Injection/ejection septa 220  2.9 
Injection/ejection kickers 830  4.8 
Electron cooler 1350  6.5 
Vacuum 1175 27 5.0 
RF + Schottky 
diagnostics 
303 10 3.3 
B-trains 80  0.7 
Diagnostics 620 85 2.4 
Controls 682  0.7 
H- source 400  0.5 
Experimental area 2245  3.0 
Mech. Design/Drawings   17.0 
Div. 290  6.5 
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Appendix 4:
A letter from Prof. Swapan Chattopadhyay of the Cockcroft Institute
expressing his strong interest in participating in the construction of
ELENA.
an updated latter as the one copied here dated 10. October 2007 will follow soon.
                                                                                                                                                         
                                                                                                                                                                               September1, 2009
                                          
TO:  
Prof. Sergio Bertolucci
Director of Research and Computing
CERN  
                                                                      
REFERENCE:  ELENA 
Dear Prof. Bertolucci, 
This letter is to reiterate what I wrote almost two years ago and re­state our interest at the 
Cockcroft Institute (UK) in collaborating with CERN in the ELENA upgrade to the AD storage 
ring. Over the past two years our interactions with the Antiproton User community have grown 
simultaneously as the Cockcroft Institute has continued to mature by acquiring special expertise 
and skills base relevant to accelerator science and technology, but particularly in the areas of ring 
design, magnets, diagnostics, radio­frequency techniques and high current cold electron beams. 
Amongst the many areas and topics where our institute feels competent to contribute, I bring out a 
few boldly where there could be clear and substantial technical contributions, should there be a 
program established:
1. Ring design and magnets;
2. Electron cooler;
3. All purpose diagnostics;
4. RF and Schottky diagnostics;
5. Controls;
6. Experimental beam lines (including the electrostatic beam lines to distribute the low­
energy antiprotons to experiments);
7. Overall design and coordination of the project.
The Cockcroft Institute has near­complete skills base in the design of all aspects of circular and 
linear accelerators, storage rings and charged particle beam lines. What particularly interests us is 
the challenging aspect of manipulation and control of very slow antiprotons and the necessary 
cooling and electrostatics techniques. We also have recently gained substantial capacity in all 
aspects of charged particle diagnostics.
Office of the 
Director
Prof. Dr. Swapan Chattopadhyay, PhD. (Berkley)
F InstP, FAPS, FAAAS
SIR JOHN COCKCROFT CHAIR OF PHYSICS
UNIVERSITIES OF LIVERPOOL, MANCHESTER AND LANCASTER
Daresbury Science and Innovation Campus,
Keckwick Lane, Daresbury, Warrington, WA4 
4AD, Cheshire UK
We base our interest in ELENA upon the following:  
     (a) there is a strong and increasing interest in low energy antiproton science which can only be 
met today by CERN’s world­wide unique AD facility; 
     (b) the Elena upgrade would serve as a prototype of possible future facilities such as the 
FLAIR in the proposed FAIR complex near GSI, Germany in distant future; 
     (c) the CERN SPSC committee is clearly on record as supporting ELENA based upon the 
improved science that it would make possible; 
     (d) the CERN administration has mentioned this upgrade as one that it would like to carry out 
if staff and resources were available, though a successful LHC is clearly the first priority now; 
     (e) the AD program is now fully subscribed, and the rate at which scientific results can be 
obtained is already being limited by the number of antiprotons that are available; 
     (f) the ELENA upgrade would greatly increase the number of antiprotons available to low 
energy experiments, significantly increasing the quality of the science being carried out at the 
AD;
     (g) with stable and fast switching of the antiprotons between experiments, it would also make it 
possible to accommodate more experiments at the AD; 
     (h) a preliminary study by the AD staff and some members of the antiproton user community 
has already established the feasibility of ELENA and identified how it could be positioned in the 
AD hall.; 
     (i)  the good acceptance and the cooling within ELENA will make this upgrade a much more 
robust enhancement to the CERN AD facility than would an RFQ or any other decelerator 
method. 
The ELENA upgrade fits into the developing plans of the Cockcroft Institute for a variety of 
reasons, one of the prime ones being the driving mission of the institute of being an enabling 
agent for world­class accelerator­driven precision science of the highest calibre globally. 
While we explore the actual scope of our involvement and access to real funding needed to 
bring this about, we are already exploring the in­kind contribution of certain magnets from 
our de­commissioned SRS ring at Daresbury for their suitability in the magnetic optics and 
lattice for the proposed ELENA ring.
Preliminary discussions have already taken place with many experts and interested scientists 
in the field such as Prof. Walter Oelert of Julich, Prof. Gerald Gabrielse of Harvard 
University, Prof. Dieter Mohl of CERN and Prof. Jonathan Wurtele of Berkeley. We anticipate 
further real developments in the opportunity for us to contribute – both in scope and in 
funding – as the evolving accelerator strategy of UK in the context of its partnership with 
CERN as one of its major member states, matures.
     With my best regards,
Swapan Chattopadhyay 
Director, Cockcroft Institute
2
Copy:
Prof. Walter Oelert 
Institut fur Kernphysik
Forschungszentrum Julich
52425 Julich
Germany
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